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i

On Tuesday, the 29th September, at one P. M., the Fourth Annual General

Meeting of the Stockholders in this Company was held at the Rossin Hotel,

Toronto ; the President, the Hon. John Ross, occupying the chair.

The Chairman called upon the Secretary to read the advertisement convening

the meeting.

Mr. J. M. Grant, Assistant Secretary, having done so, proceeded to read the

Report of the Directors, as follows :

—

The Directors of the Grand Trunk Railway Company of Canada, in submit-

ting their Fourth Annual Report to the Shareholders, beg leave to lay before

them the Report of their London colleagues, dated the 11th of last July—the

Report of Charles Hutton Gregory, C. E., and the Reports of the General Man-
ager, and the Locomotive Superintendent, and also the Report of Mr. A M. Ross,

on the state and progress of Victoria Bridge.

These Reports, conveying as tliey do the fullest information concerning the

Company's affairs, its position and future prospects, leave but little for the Direc-

tors to add.

The Directors consider that the progress made in the works in the organization of

the staff and the working of the road as extremely satisfactory—considering the

difficulties which have had to be overcome whilst the line remained in broken

sections. The primary object of the Directors has be^n to open the line for local

traffic as the sections were finished, as they consideied this accommodation due

to the people of the Province after the aid extended to the Company by the

Legislature, ah hough such partial opening would necessarily lead the share-

holders to a foim an unfavourable opinion of the prospects, unacquainted as they

are with Canada, and the ultimate result contemplated, when the line (with the

Victoria Bridge) is completed to Sarnia, and the western traffic tapped. Mo
tives of prudence also rendered it good policy to do so, as every season's expe-

rience would indicate what requisites were necessary to secure the legitimate

share of the enormous goods traffic passing from east to west, at the vai ious

intercepting points on the lake, as well as on the river.

In common with the people of Canada, the Directors cannot sufficiently over-

estimate the wise and liberal pol cy of the Legislature in granting an increased

subsidy for a weekly line of Ocean Steamers—the success attending this

enterprise having been such as to acqu :

re for the Canadian Mail Steamers a

prestige both in Europe and in the Western States which has established the

St. Lawrence and the Grand Trunk route as the shorlest and quickest to the

Western and South Western States.

It is also now apparent that during the open navigation, Quebec must become
the port of exchange for the lake produce with that from Europe destined for

the West, but to secure this vast trade suitable wharfage and warehouse ac-

commodation for ships is required in connection with the Railway, and this

capable of being furnished equal to that already provided at Portland.
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The advantages of Railway transit being simply a question of cost, it follows,

that where the transhipment can be made direct from the Railway to the ship

and vice versa, the paving in time and in terminal charges alone at Quebec and
Portland, with no break of guage throughout, as against the New York and
Boston lines, must settle the point as far as the through Railway transit to the

Western States is concerned; and this equally applies to the River and Lake
transit by the St. Lawrence as compared with the United States Canals.

The Directors trust that ere long the Legislature will take steps to improve
the natural advantages which the Riviere du Loup presents for forming a Har-
bour tor the fishing craft which the valuable fisheries of the St. Lawrence so

much require; a naval depot at this point would also be a protection to ship-

ping in distress, and with the additional Lighthouses about to be erected do
much to diminish the risk of the Navigation and with it lower the premium of

Insurance on sea-going ships.

When the Grand Trunk Railway is finished, Quebec, Portland, Montreal,

Kingston, Toronto, Hamilton, London, Detroit, Sarnia, Collingwood, Peterboro
1

and Ottawa will be connected by railway without a break, and as a commercial

enterprise your Directs rs feel confident that it w 11 ultimately fulfil all the

expectations which have been entertained of it. With regard to that portion

below Quebec which forms part of the Inter-Colonial chain of Railroad originally

contemplated, your Directors entertain the nr st sanguine hopes, confidently

believing that no lengthened period can elapse ere the New Brunswick Govern-

ment will have run its road to the frontier, and one unbroken line of communi-
cation will have been effected between the Western waters of Lake Huron and

the South-eastern extremity of Nova Scotia.

With reference to the anticipated traffic in the other sections, the Directors

fully believe that the airangements which have been made will be amply suffi-

cient for some time to come, and the Capital Accounts annexed have been pie-

pared in such a detailed form that reference can be readily had and particulars

obtained as to the total cost of each of the several sections.

In the report recently issued by the London Directors to the Stockholders,

the latter were informed that the Directors, coinciding with the Government of

Canada, deemed it of great importance that they should be in possession of a

Report from an Engineer of high standing, wholly unconnected with the pre-

vious operations of the Company, upon the construction of the Railway, the

character of the works and the quality of the Rolling Stock supplied under the

contracts. The gentleman appointed for the purpose was Mr. Charles Hutton

Gregory, C. E., and after a careful examination of all matters embraced in his

instructions during a two months' sojourn in the Province, he has made an ela-

borate Report, a copy of which is now in course of transmission to every Share-

holder.

Owing to the restrictions contained in the Relief Act of 1856, with respect to

the application of the Two Millions preference Bonds to specific objects, it

is necessary to obtain the sanction of the Shareholders to raise further capital,

and the published notice convening the meeting asks lor the concurrence of the

Shareholders to an increase of the capital by Two Millions of pounds sterling to

meet existing liabilities, and for additional roiling stock, station and other

accommodation, amounting in the aggregate to £1,184,226.

It is only intended, however, to is>ue an amount not exceeding £1,500,000,

the balance of £500,000 being intended to be in substitution of the C. Deben-

tures created last year, and which will bi cancelled.



The Directors recommend that these Debentures be created on the following

terms, viz : that they rank immediately sfter the existing Debentures of the

Company, and bear interest at the rate of 7 per cent, per annum, and that one-
third be repayable in five years, one-third in ten, and one-third in fifteen years

In 1856 an independent Company, called the Grand Trunk Junction Railway
Company, obtained an Act for the construction of a Railway from the Grand
Trunk Line at St. Mary's, nine miles west of Stratford, to London, a distance of

22 miles : and the Directors of that Company have offered to transfer its rights

to the Grand Trunk Company at par, and as by means of this short line an
important connection will be made with the Railways centering at London, it is

very desirable that the sanction of the Shareholders should be given to the

amalgamation of the two companies, and to an agreement which has been made
for the construction and equipment of the Railway with responsible Canadian
contractors—the cost being at the rate of £8,000 per mile, including rolling

stock, and which is included in the sum available under the relief Act of 1856.

The Act of last Session, a cony of which has been already forwarded to each
stockholder, having dispensed with the Government Directors, a reorganizati* >n of

the Board becomes necessary : and it is recommended that ihe number of the Di-

rectors be fifteen, ten of whom shall be re>ident in Canada and five in England.

That the order and manner of rotation in the Board shall be decided by ballot,

and that five members actually present in Canada with two London Directors

present in person or by proxy, and three members actually present in London,
shall be quorums for the Boards.

At present there are but eight elective Directors in Canada, and it is a recom-

mendation to the meeting of the Shareholders, in order to make up the required

number, that Mr. Bidder, the General Manager, and Mr. Blackwell, recently

recommended by the London Board, as a Director, be e'ected Directors.

The engagement with the Engineer-in-chief has expired, and the Directors

in order to maintain the confidence of the English proprietors, have thought it

expedient to secure to the Company the services of a gentleman on the Direc-

tion who would be willing to devote his whole time to the Company, and while

possessing the confidence of the English shareholders, would be enabled to exer-

cise a general supervision over the management of the Railway, especially in

the Engineering and Financial departments, and would co-operate with the

Directors resident in Canada, in the promotion of the general welfare of the

undertaking ; and this arrangement is submitted for the approval of the share-

holdeis at the present meeting.

The retiring Directors are the Hon. John Ross and Messrs. Holmes and Craw-

ford, of the Canada Board, and Messrs. Thomas Baring, M.P., George Carr

Glyn, M.P., and K. D. Hodgson, M.P., of the London Board, all of whom are

eligible for re-election, and offer themselves for re-election accordingly.

JOHN ROSS, President.

JOHN M. GRANT, Assistant-Sec.

GENERAL MANAGER'S REPORT.

Mr. Grant then read the following Report, from Mr Bidder :

—

Gentlemen :—Herewith I beg to submit for jour information a report of the

operations of the Railway during the past twelve months.



I have to refer with pleasure to the very efficient working of the trains

throughout the entire lines during the past year, and with gratitude to the

exemption of the road during that period from any serious casualty.

The last winter was one of unusual severity, and consequently brought with it in

a greatly increased propoition, all the attendant difficulties ofworking a railroad

in these latitudes, which were again considerably augmented by the hasty man-
ner in which the important section between Brockville and Oshawawas opened,

(to avoid causing a general disappointment to the travelling community, in not
having, as promised, a railway communication during the winter between Mon-
treal and Toronto) ; and having in addition to employ in numerous instances a
staff not properly organised by previous experience. But, notwithstanding all

these obstacles, the trains were run with a regularity which was not sur-

passed, and in the majority of ca^es not equalled by any railroad on the con-

tinent. And as since the opening of this section so much additional knowledge
has been gained, it is anticipated that little or no difficulty will be encountered

in running the trains during the ensuing and following winters with almost the

same regularity that they are now run during the summer months.

Since the date of the last report no additional mileage has been opened, and
the shareholders will bear in mind that the line still remains in unconnected
sections, a fact which fully accounts for the business of the road being almost

altogether of a local character.

On referring to the traffic returns herewith submitted, it will be seen that out

<f a total of 663,023 pa^sengeis, 555,012 were local ; and out of 375,221 tons

of freight, 316,699 were also local ; figures which must be considered as gratify-

ing in regard to the local resources of the railway, and as amply confirmatory

of the expectations of local traffic given in my previous reports.

It has already been said that the Company's lines are still disjointed—that

the line from the Great West to the Atlantic is still incomplete, not only at

Sarnia and London, but also at Toronto and Montreal ; and that as a consequence

the through traffic natui ally still seeks the old channels in preference to the new
route with its, at present, numerous transhipments; facts sufficiently explanatory

by themselves of the meagre receipts from through traffic ; and when coupled

with these it is borne in mind that the general depression in the commerce of the

whole of the Northern portion of the Continent has been such that the ordinary

travel of the main railways of the neighbouring republic, as well as of the Great

Western of Canada, has decreased from 12 to 20 per cent, as compared with the

corresponding period of the past year—it may fairly be said that for the present

no estimate can be formed of what the traffic will be when the lines are con-

nected, and the ordinary commerce of the country is unchecked by any such

depression, as that through which the whole community has just passed.

Nor must it be forgotten that one of the anticipated principal sources of

revenue on the Eastern sections of the road, viz : Lumber, has been almost en-

tirely withdrawn «ince 1854 and '55, when the depression in that staple of the

country was so great that the subsequent period of two years has barely sufficed

to restore it to its former importance in the products of the Province.

The prospects are now, however, of a much more cheering character.

The links which have been referred to as wanting in the chain of commu-
nication fr >m West to Eas!, are the Espl-ina le in front of the City of Toronto,

(over which will be made the connection between the Montreal and Toronto and

the Toronto and Stratford, London and Sarnia sections)—the lengihs between

Stratford and London—Stmt ord and Sarnia—the extension east of St. Thomas,
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and the Victoria Bridge, all of which are now being pushed forward with the

utmost vigour.

The total length of railway now open is 849 miles, and in view of the very

large increase of traffic which may be expected this winter, it has been found

necessary to increase, not only the rolling stock by 47 additional engines and
400 box cars, but also the station accommodation, particularly as regards the

freight arrangements, which have had to be considerably extended, especially

in the west. Additional " stables " for the new engines ordered are now in

course of construction at Toronto, Belleville, Brockville, Longueuil, and Island

Pond ; and even with this extra expenditure which the requirements of the

traffic have necessitated, more still remains to be done if the main features of

this great enterprise be carried out as originally intended, viz : the making of

this Trunk Line the rrghroad for the conveyance of the breadstufFs of the illimit-

able corn fields of the West to the ocean : and I have therefore now to advise the

Directors of the necessity for immediately erecting commodious granaries at

such points as Kingston, Prescott and Montreal, without which accommodation it

would be in vain to attempt to compete successfully with the rival routes on
the opposite shores of the water communication ; and I earnestly recommend
that no time should be lost in the speedy completion of these works.

In drawing attention to the Revenue Accounts for the past half-year it will

be seen that the total receipts have been £289,468 19s. 7d. currency, whilst the

expenditure has reached the sum of £284,688 10s 7d, leaving a balance of

£4,780 9s. which with the balance of the half year ending December, amounting

to £32,829, makes a total of £37,609 9s. to the credit of the revenue account

for the year.

This excess in the estimated amount of expenses for the mile run is almost

solely attributable to the very large expenditure which has been necessitated in

" extraordinary repairs " in the leased lines from Montreal to Portland, in the re-

rolling and re-laying of lengthy sections of rails, and in the ent re renewal of

bridges ; and I have still to inform the Directors that these works of renewal

on this section are still going on, and will require an amount of nearly £50,000
before it is put in the same safe and sufficient state which characterises the other

sections of the Grand Trunk line, built by the English and Canadian contractors

since the amalgamation.

The amount thus spent in the re-erection of stations, and in the renewal of

bridges and rails during the past few months has been upwards of £30,000,

and but for which extraordinary expenditure the working expenses would not

have much exceeded the estimate given by the Locomotive Superintendent and

myself, viz : £10 per mile per week, an amount which we still believe will, on the

completion of these extraordinary repairs, be sufficient to earn a receipt of .£20

per mile per week.

The Locomotive expenses have been, since the arrival of Mr. Trevithick, re-

duced by one cent and a half per mile run ; a saving amounting to nearly £5000
in the six months working and which that gentleman still hopes to be able to

improve.

Whilst' referring to the large outlay for " extraordinary repairs" which has

been charged against the revenue ; it is proper to state that in my opinion this

expenditure was legitimately chargeable to capital ; but as the money had been

expended through the monthly accounts, arid had been carried through the

books in the same manner as a charge against revenue, it has been allowed to

remain so ; but it is for the Directors now to determine whether this amount of
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£31,000 shall be carried into the capital accounts of the Company, and the half-

yearly revenue be hereby relieved of a burden it should never have been saddled

with.

The Directors are aware that a company called the South Quebec Wharfage
and Dockage Company has obtained an act of incorporation for the purpose

of building wharves and docks at the Point Levi terminus ; and that as such

accommodation is absolutely necessary, and will be of the greatest advantage in

developing the traffic of the St. Lawrence route, I would earnestly recommend
the cordial cooperation of the Directors in the speedy accomplishment of these

works, arrangements, I am happy to say, being now in the course of adjust-

ment for their immediate prosecution.

The Emigration arriving at Quebec has received during the past year my
especial attention, and I have to state that the through-booking arrangements,

as completed by Sir Cusack Roney, in England, have been productive of the

most beneficial results as regards the comfort and expedition with which the

Emigrants have been conveyed to their places of destination after their arrival

in the St. Lawrence.

The number wTho have availed themselves of K Through Tickets " has been up to

the present time, nearly one third of the total number of Emigrants who have

arrived; and I may also mention that over 100,000 books, maps, and general

information circulars, with reference to Canada as a home for the emigrant,

have been gratuitously circulated from the London Office of the Company, and

throughout the British Isles, Germany, Norway, and Sweden.
And, in addition to the above, I beg to refer to the following facts, not only

as indicative of the rapid development of the Country, but also as affording

abundant proof of the speedy advent of that foreign traffic upon which the

success of the whole undertaking so much depends :

—

First, a weekly line of fast Screw Steamers, from Liverpool to Quebec in

summer, and to Portland in the winter, (with which an agreement has been

entered into which will make this Steamship Line, in connection with the Rail-

way, not only the cheapest but by far the quickest route between Liverpool and

all parts of the Canadas and the Northern and North Western States of the

Union.)

Secondly, an additional line of auxiliary Screw Ships from London to Mon-

treal.

Thirdly, a monthly line of Screws from Liverpool to Portland.

Fourthly, a proposed new line of Screw Steamers between Glasgow and Que-

bec^ and lastly, the " Great Eastern," steamship which, as it is now generally

known, will make her first trip to Portland, in connection with the through-

booking arrangements of the Grand Trunk Railway Company.
In conclusion, I have only to again reiterate my conviction that all past antici-

pa:ions will still be realized upon the completion of the original scheme in its in-

tegrity, and the vast through business attracted to this new and direct channel,

between the Old and the New Worlds.

I have the honor to be,

Gentlemen,

Your most obedient servant,

S. P. BIDDER.
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VICTORIA BRIDGE.

To the President of the Grand Trunk Railway Company ;
—

Montreal, September 22, 1857.

Sir,—In my report of 28th August last year, 1, stated that by the end of the

season the two abutments and nine piers would be completed, and by the 12th
of November following this had been accomplished.

The progress intended for the present year was limited to seven additional

piers, the dams for which were commenced as early in the season as the state of

the river, by its freedom from ice, would permit, and to the present time two
piers have been completed, and the masonry of two more are now in a forward
state. The remaining three dams commenced this year are completed, and the

masonry will be forthwith commenced, and I have every hope that by the mid-
dle of November all these piers will be finished, the time hitherto occupied in

completing a pier after the masonry is commenced seldom exceeding six weeks,

sometimes only five.

The iron work for one tube is now in course of erection, and will be finished

by the 1st of November. Material for the second tube is in course of transit

from England, and I am advised of the preparation for eight more tubes, to be

despatched early in the ensuing season, so as to reach here in time for erection

next year.

The embanked approach on the North side is made up to its full height and
nearly to its full width, that on the South side is in progress, and will be brought

up above winter's water level before the close of the season.

As regards the future, the requisite measures will be taken during the winter

to secure the placement of six dams for the completion of as many piers (includ-

ing the two centre ones,) next year, which will leave only two piers to construct

in the following year 1859.

The erection of the tubes in the meantime will progress rapidly, so as to leave

only four to finish after the completion of the two piers in the last-mentioned

year.

I am, Sir,

Yours respectfully,

ALEX. M. ROSS.

TO THE PRESIDENT AND DIRECTORS OF THE GRAND TRUNK
RAILWAY COMPANY OF CANADA.

Gentlemen,—In compliance with your request that I should lay before you

a report of the working of the Locomotive and Carriage Departments for the

past twelve months—the period during which these departments have been under

my superintendence—I beg to submit the following statement :

—

At the time of my appointment, the only district opened for traffic on the

north side of the St. Lawience was that between Montreal and Brockville, a dis-

tance of 125 miles. On the subsequent opening of the remaining portions of the

line, making a total length of 419 miles west of Montreal, the number of Loco-
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motive Engines in possession of the Company amounted to 160. It soon became
apparent, however, that this number was quite insufficient to meet the traffic

requirements, and arrangements were immediately made to increase it. Seven

new ones, manufactured in this country, were speedily obtained, and thirty-nine

more were ordered, four of which are at work, and a large portion of the

remainder are far advanced towards completion.

In consequence of a sudden demand for additional freight cars during our la^t

winter's working, I was instructed to proceed immediately with the construction

of 200 box cars in the workshops of the Company at Point St. Charles, and a

further supply of 200 from other builders.

It is proper that I should here remark, that but for the ample and well-ap-

pointed workshops of the Company, that measure of relief in the supply of new
cars which was so urgently demanded and so promptly afforded, could not have

been accomplished. Indeed, the Company's shops at Montreal have no equal

either in extent or in completeness of arrangements on this side of the Atlantic.

The condition of the whole of the Locomotive and Car Stock has been very

fully maintained, and much of the former has undergone considerable improve-

ments in detail.

Much inconvenience was experienced in various ways, inseparable from the

hurried opening of so great a length of railway as that above referred to, especially

at so late a period of the year, and during the severities of the wrinter, a very great

amount of labour and exposure consequently devolved on a very large portion of

my staff, but which was nevertheless most cheerfully and well performed.

I am happy to say that the whole system of working and of appointments is

now so far completed, that I anticipate meeting successfully all the difficulties of

the winter months ; and, at the same time, effect a still further saving than I

have yet accomplished in the working expenses of my department.

I have the honour to be,

Gentlemen,

Your obedient humble Servant,

F. H. TREVITHICK,
Locomotive-Superintendent.

The President said, that the Shareholders had doubtless seen published and

read in the newspapers of the Province, the Report of the London Directors of

the Company, and also the very able and satisfactory Report of Mr. Gregory,

upon the railway itself, the very full Report of the General Manager, of the

Locomotive Superintendent, and also that of the Canada Directors just read,

which left him but little to add.

He would only say that he would be glad to give any information in his

power to any shareholder present. As he had said at the last annual meeting, so

he had still to repeat—the line of railway was still incomplete. The Directors

had not anticipated, nor did they then anticipate, anything like a realization of

the statements made in the prospectus of the Company, until the completion

of the whole line, giving them a connection with the Western traffic east, and

with the Eastern traffic west, throughout the whole year. From the West they

anticipated a very large amount of traffic, of a kind which had not yet come upon

the line, nor could it come until the western limits of the line were completed. The
traffic as yet was almost entirely a local traffic, and it must be very gratifying to

the shareholders to see that it was increasing so rapidly. There was one feature in

the repoit of the General Manager which might seem a little discouraging, and
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that was the expending of a large amount of money in the erection of new bridges

on the Montreal and Portland line. Nevertheless every shareholder who had had
an opportunity of hearing the report, and who bore in mind the awful sacrifice of

valuable life in the Desjardins Bridge catastrophe, would agree with the Directors

that they could not be too careful in examining every portion of the line where
wooden structures had been erected. The result of that examination was the

removal of these wooden bridges, and the expenditure of the amount named. It

was true that the £30,000, as suggested by the General Manager, should have
been chargeable to the capital account ; but the Directors thought it better to

take it out of the receipts of the year. In authorising this expenditure, the Di-
rectors considered they were studying the best interests of the Company. The
report referred to the opening of the line in sections'; a course which had
been adopted from the beginning in compliance with the wishes of the Govern-

ment, who had aided the company so largely, that each section, when comple-

ted, should be opened for the convenience of the public. When the proceedings

of that general meeting had been crone through, a special meeting would beheld,

as stated in the advertisement. At that meeting he had several resolutions to

propose. In the meantime he would submit the resolutions to be passed at the

ordinary meeting, if no shareholder had any remarks to offer.

The President then submitted the following resolutions :

—

1. That the Report of the Directors and statement of accounts now submitted

to the meeting, be received and adopted, and that the Directors be requested

to take Ihe necessary steps for carrying into effect the several matters therein

referred to, in such manner as they shall deem expedient.

2. That the engagement of Thos. E. Blackwell, Esq., be confirmed, and that

the Minute of the London Board of the 4th August, 1857, respecting Mr. Black-

well's appointment, and setting forth the terms of such engagement be and the

same is hereby adopted and confirmed.

3. That the Company accept the Act of last Session of Parliament, entitled,

an Act to dispense with the Government Directors in the Grand Trunk Railway
Company of Canada, and to facilitate the completion of the Company's works
from Riviere du Loup to Sarnia.

4. That the retiring Directors, viz : the Hon. John Ross, Messrs. Holmes and
Crawford, of the Canada Board, and Messrs. Baring, Glyn and Hodgson, of the

London Board, being eligible for re-election, be re-elected Directors.

5. That the present Auditors, Messrs. Allan, Workman, and Bouthillier, be

re-elected Auditors for the ensuing year.

The President said that, since the arrangement had been made in regard to

the Directors named in the fourth resolution, Mr. Holmes had desired him to

state that he had declined re-election, and that he wished this statement to be

made to the meeting. Having done so, he begged to propose that Major J. E.

Campbell of St. Hi 1 aire, be elected a director in the room of Mr. Benjamin
Holmes, and tr-at the resolution be so filled up—Carried.

The above resolutions were put and carried, nem. con.

The President then moved to the effect, that the grateful acknowledgments
of the Company are due to the Government Directors retiring from the Board,

for the deep interest they have always manifested in the affairs of the Company,
and for the valuable assistance rendered by them from time to time in promoting

the interests of the Company. Carried.
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SPECIAL MEETING.

The meeting then resolved itself into a special meeting, for the consideration

of the business mentioned in the advertisement, and
The President submitted the following resolutions :

—

1. That the resolution of the Directors of the 6th day of July, 1857, for

increasing the capital of the Company under the authority of the Grand Trunk
Railway Act, 1854, be approved so far as to admit of the raising of an addi-

tional capital of £2,000,000, and that the Directurs be and tk«y are hereby
authorised to raise the sum of £2,000,000, or so much thereof as may be
required from time to time for the purposes of the Company, by bonds of the

Company bearing interest at the rate of 7 per cent., and re-payable one-third in

five years, one-third in ten years, and the residue in fifteen years, and that such
bonds be issued by the Directors upon such terms and conditions, and at such
premium or discount, and to such persons, as they shall, from time to time, direct

and determine.

2. That the agreement now produced for the purchase and acquisition by the

Grand Trunk Railway Company of the undertaking, rights and powers of the

London and Grand Trunk Junction Railway Company, and for uniting and
merging the last mentioned Company with and into the Grand Trunk Railway
Company, be, and the same is hereby ratified and approved, and that the Direc-

tors be and they are hereby authorized to take all necessary steps for carrying

such agreement and purchase into effect.

3. That the number of Directors be increased to 15, wrhich number, until

otherwise determined, shall be the number of Directors of the Company. That
five Directors, to be determined by ballot among themselves, unless they other-

wise agree, shall go out of office at the annual general meeting, to be held in

September, 1858. That five of the remaining Directors to be determined in

like manner, shall go out of office at the general meeting, to be held in Septem-

ber 1859 and the remainder at the general meeting to Le held in September,

1860.—the places of the retiring Directors being in each instance supplied

by an equal number of qualified shareholders, and at each succeeding annual

general meeting, one-third of the Directors, being those who have been longest

in office, shall go out of office, and their places shall be supplied accordingly.

That five shall be a quorum, of whom at least two shall be English Directors

present in person or by proxy, and that the annual remuneration of the Board

shall be the sum of £5,500 sterling (including the remuneration to Mr. Black-

well) to be divided amongst them in such manner as they may determine. All

retiring Directors to be eligible for re-election.

4. That Mr. Thos. Baring, M.P., and Mr. George Carr Glyn, M.P., of London,

and Mr. Blackwell and Mr. Bidder, of Canada, being qualified, be elected elec-

tive Directors to make up the required number.

A vote of thanks to the Chairman terminated the proceedings.

REPORT OF THE LONDON DIRECTORS OF THE GRAND TRUNK
RAILWAY COMPANY OF CANADA.

The London Directors of the Grand Trunk Railway Company, in transmitting

the accompanying notice for a Special General Meeting to be held at Toronto,
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on the 25th proximo (in lieu of the notice for a Meeting on the 29th instant,

which had been sent in error from Canada), avail themselves of the opportunity

to submit to the Shareholders the following statement of the events of the last

twelve months, and of the present position of the Company*

The sections of the railway that were unfinished at the date of the last report,

namely, from Guelph to Stratford, 25 miles, and from Brockville to Toronto,

210 miles, were completed for traffic in October last year, thus making the total

mileage of the Company 849 miles.

Previously to the opening of the above sections, the Chief Engineer of the

Company reported that the original estimates for Engines, Rolling Stock, and

Sidings, as revised by the Railway Committee of the Canadian Legislature in

1852," were insufficient, and that to carry on the traffic with effect, a considerable

addition to this stock, and further sidings and station accommodation, would be

required.

It has therefore been found necessary to take active measures for obtaining a

laio-e additional supply of Engines, as well as of Passenger and Goods Cars.

Orders have accordingly been given for forty-seven Engines; of these, eight

have been or are in course of being built in England, thirty two in Canada, and

seven in the United States.

Tire number of additional Goods Waggons ordered this year has been 400, of

which 100 were ordered at Hamilton, Canada West, 100 in the United States,

and 200 at the Company's workshops, Montreal.

About one-half of the foregoing stock has already been delivered, and the

remainder will be completed during the present summer.

A portion of the additional station accommodation has also been provided,

and further accommodation will be added as the development of the business

of the railway may render it necessary.

The London Directors, coinciding with the Government of Canada, deemed
it of great importance that they should be in possession of a report from an

Engineer of high standing, wholly unconnected with the previous operations of

the Company, upon the construction of the Railway, the character of the works,

and the quality of the Rolling Stock suppied under the contracts. They there-

fore made arrangements with Mr. Charles Hutton Gregory, C.E., for this purpose.

Mr. Gregory left England last April, and the Directors learn by their latest

letters from Canada, that he lias nearly completed his inspection, and that his

return to this country may be expected before the close of the present month.
Immediately after Mr. Gregory's arrival in England the fullest information on
the matters referred to him will be given to the shareholders. The Directors

desire, in the meantime, to state their belief that the report will be of a very sa-

tisfactory character.

The works of the Victoria Bridge have been carried on successfully up to the

close of last season. The two abutments and nine of the piers are now com-
pleted, and the iron-work for the tubes is in a state of proportionate progress.

In the statement which the London Directors submitted to the Proprietors

last year, the adoption of the Relief Act, passed in 1856, was recommended,
and it was left to the Directors to urge upon the Government such modifications

as might be considered advisable.

Accordingly, in the last session of the Canadian Parliament, application was
made to the Legislature representing that the Act of 1856 did not afford that

relief to the Company which its requirements demanded : and an Act has been
passed, a copy of which is transmitted herewith (Appendix A), by which, under
certain conditions, the claim of the Province upon the Company in respect of the
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debt of upwards of three millions, is postponed to the payment of dividend to
the Shareholders at the rate of 6 per cent per annum.
The effect of this most important concession, for which the thanks of the

shareholders are justly due to the Canadian Government and Legislature, is to
place the share and debenture capital in the most favorable position, as will ap-
pear from the following statement, showing the comparatively small amount of
capital per mile at which the Grand Trunk Railway stands as affecting the ques-
tion of future dividend.

The whole Capital on which Interest is payable at the present time, exclusive
of the rent for the Atlantic and St. Lawrence Railway, is £5,144,990, made
up as follows

:

Preference Bonds created in 1856. Amount paid up to 30th June. £216,190

Debenture Capital issued 1,888,100
Share Capital 3,040,700

To this must be added

:

Balance of Preference Bonds created, but not yet

issued, and balance of calls on Preference Bonds
issued £1,783,810

Balance of Debentures to be issued to Messrs. Peto
and Company on account of Victoria Bridge 61,300

Balance of Shares, ditto, ditto 174,950

£5,144,990

2,020,060

£7,165,050

Thus making the whole Capital, including the cost of the

Victoria Bridge and the other Works required by the Act of

1856, viz: the Extensions East of St. Thomas and West of

St. Mary's, and the contributions to the Three Rivers, Otta-

wa and Prescott, and Cobourg and Peterboro' Railways. . . .£7,165,050

in lieu of £12,900,000, the amount of Capital authorised. A detailed state-

ment, showing how this diminution has been effected, will be found at Appen-
dix B.

The Shareholders will remember, that the creation of £500,000 of C Deben-
tures was authorised last year. These Debentures are now only held in depo-

sit as security for a part of the Liabilities of the Company, as set forth in Appen-
dix C.

These Liabilities amount to £681,605, and the sum required as per statement

(Appendix D), for additional Rolling Stock, Station, and other accomodation
is £503,621.
The accompanying notice of Meeting specifies that the sanction of the Share-

holders will be asked for an increase of capital to the extent of two millions of

pounds. The resolution, however, that will be submitted to the Meeting will

only seek for authority to issue an amount not exceeding one million and a half,

in Debentures, £500,000 of this issue to be in substitution of the C Debentures

created last year, which will be cancelled.
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The Directors recommend that these Debentures be created on the following

terms, viz. : that they rank immediately after the existing Debentures of the Com-
pany, and bear Interest at the rate of 7 per cent, per annum ; and that one-third

be repayable in five years, < ne-third in ten years, and one-third in fifteen years.

The Directors believe that no circumstances are likely to arise which will make
the issue of the surplus Shares, the amount of which is £1,583,200, necessary;

and nothing will be done by them, with reference to this capital, without the

sanction of the Shareholders, given at a General Meeting.

In 1855, an independent Company called " the Grand Trunk Junction Rail-

way Company," obtained an Act for the construction of a railway from the

Grand Trunk Line at St. Mary's, nine miles west of Stratford, to London, a dis-

tance of twenty-two miles.

The Directors of that Company have offered to transfer its rights to the Grand
Trunk Company, at par, and as by means of this short line an impoitant con-

nection will be made with the Railways centering at London, it is very desira-

ble that the sanction of the Shareholders should be given to the amalgamation

of the two Companies, and to an agreement which has been made for the con-

struction and equipment of the railway with responsible Canadian Contractors.

The cost, being at the rate of £8,000 a mile, including Rolling Stock, is in-

cluded in the sum available under the Relief Act of 1856.

The accounts for the half-year ending the 31st of December, 1856, are sent

herewith (Appendix E.)* The transmission of these accounts has been delayed,

owing to the desire of the Directors, to be able to state, at the same time, the

result of their application for relief to the Canadian Legislature. A copy of the

accounts for the half-year ending the 30th ult., will be forwarded to each Share-

holder immediately after their receipt in London.
It is unnecessary to say that time is required for the development of traffic in

a new country such as Canada, and for the realization of that remunerative

return upon capital which eventually follows. It is, however, the opinion of the

Directors, having regard to the rapid progress of Canada, as well as of the

regions further westward, from which the Grand Trunk must derive a large

portion of its traffic, that there is no reason for doubting the future prosperity

of the Railway. It is obvious that the infancy of so large a system can afford

no real test of its future greatness, and it is satisfactory to be able to add that

the weekly returns of the current year show a considerable increase in the

Passenger traffic.

The following, among other arrangements now in progress, cannot fail to add
largely to the revenue of the Railway :

A Bill was passed in the last session of the Canadian Parliament, granting a

subsidy for a weekly line of Fast Screw Steamers from Liverpool to Quebec in

summer, and to Portland in winter.

The Provincial Government has, it is understood, entered into an agreement
with the Montreal Ocean Steam Company for this service, and the manner in

which that Company has hitherto fulfilled the conditions of their existing con-

tract for the fortnightly line, affords ample security for the future.

The Directors learn by their last advices from Canada that a traffic agree-

ment of a very satisfactory character is nearly completed between the Montreal
Ocean Steam Company and the Grand Trunk Company.
A monthly line of Screw Steamers, from Liverpool to Portland, calling at St.

John's, Newfoundland, and Halifax, was established at the commencement of

* These have been replaced by the amounts for the half-year ending June 30th.
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this year, and the Directors are informed that it is about to be converted into a

fortnightly line.

Other Steam Ship proprietors have been in communication with the Company
on the subject of running vessels in connection with the Grand Trunk Railway,

and it is scarcely necessary to assure the Shareholders that all proper encourage-

ment will be afforded to such arrangements.

At the commencement of the present year, a through traffic and Emigration

Department was organised in the London Office. The number of sub-agencies

in connection with it in England, Ireland and Scotland is rapidly on the increase,

and a large amount of information relating to Canada and the Through Book-
ing system has been diffused among the Emigrating classes. Many of the per-

sons who have already travelled with through tickets, purchased previously to

their leaving Great Britain, have communicated to their friends at home the ex-

cellence of the arrangements for their protection, and the comfort and speed

with which they have been conveyed to their destinations. There can be but

little doubt that the Through system will extend greatly when it becomes better

known. Hitherto there has been an impediment to its general adoption on the

continent, in consequence of there being, in several States, stringent laws against

the system, but there is reason to hope that these will be relaxed, as regards the

Grand Trunk Company, when the respective Governments are made aware by

the reports of their Consuls and of emigrants themselves, that it is worthy of

confidence.

The period for the services of the Chief Engineer having expired the London
Directors propose to select a gentleman from this country to act on behalf of

the English Shareholders in Canada, who, having a seat at the Board there,

and representing the London Directors, will exercise a supervision over the ma-
nagement of the Railway, and co-operate with the Directors in Canada, for the

promotion of the general welfare of the undertaking.

(Signed)

By order of the London Directors,

C. P. RONEY, Secretary.

Offices of the Grand Trunk Railway
Comjmny of Canada,

21, Old Broad Street, London, E.C.,

July llth, 1857.
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APPENDIX A.

An Act to dispense with Government Directors in the Grand Trunk
Railway Company of Canada, and to facilitate the completion of
the Company's Works from Riviere dij Loup to Sarnia.

Whereas it is expedient to dispense with Government Directors in the Grand
Trunk Railway Company of Canala, an;] to grant, further facilities to the Com-
pany in order to enable them to complete their Railways and works in the man-
ner and to the extent contemplated by the Legislature as necessary to ensure to

the Province the full benefit to be expected from the undertaking : Therefore, Her
Majesty, by and with the advice and consent of the Legislative Council and
Assembly of Canada, enacts as follows:

I. So much of the Act of 1852, chapter 37, relating to the said Company, or

of the Act of 1854 amending it, or of any other Act, as authorises the appoint-

ment of any Directors thereof by the Governor of ihis Province, is hereby re-

pealed ; and the present Directors of the Company appointed by the Governor

shall go out of office at the first General Meeting of the Shareholders for the

election of Directors ; and all the powers vested in the Directors shall thereafter

be vested in the elected Directors.

II. The Company shall render half-yearly (and oftenei if required by the

Governor) to the Inspector-General, a full statement of their affairs with a ba-

lance-sheet, the correctness of which sta'ement and balance-sheet shall be at-

tested under oath by the Book-keeper, Accountant or other officer of the Com-
pany having a knowledge of their accounts.

1IT. It shall be lawful for the Governor from time to time to empower u The
Board of Audit," or any member or members thereof, to ask tor the production

of and to inspect the Books, Accoun's and Vouchers of the Company, at the

office or offices of the said Company during business hours, and to report

to the Governor on the same : and the said Board of Audit shall have

the same powers in relation to the said Company and their account* as are now
vested in them with respect to Institutions supported by Public Funds under

and by virtue of the Act 18 Victoria, chapter 78, intituled: An Act to secure

the more efficient auditing of Public Accounts

IV. On condition and provided that the said Company by means of the Pre-

ferential Bonds mentioned in the Act of 1856, chapter one hundred and eleven

(for granting additional aid to the said Company), or by means of any other

loans effected or to be effected for such purposes, complete their Railway from

Riviere du Loup to Stratford, and thence by St. Mary's direct to Sarnia, includ-

ing the Victoria Bridge and the other works, undertakings, and engagements
mentioned in the said Act of 1856, and supply the said Railway with sufficient

plant, rolling stock, and appliances to work the same efficiently, within the

limits of time named in the said Act of 1856, or within such extension thereof

as is hereinafter stated, and so long as they maintain and work the same regu-

larly, the Province foregoes all interest on its claim against the Company, until

the earnings and profits of the Company, including those of the Atlantic and

St. Lawrence Railroad Company, shall be sufficient to defray the following

charges:— 1. All expenses of managing, wo; kit, g, and maintaining the works
and plant of the Company.—2. The rent of the Atlantic and St. Lawrence
Railway, and all interest on the Bonds of the Company, exclusive of those held

by the Province.—3. A dividend of six per cent, on the paid up share capital

of the Company, in each year in which the surplus earnings shall admit of the

same,—And then in each year in which there shall be a surplus over the above
B
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named charges, such surplus shall be applied to the payment of the interest on

the Province Loan accruing in such year :—The bonds and share capital herein

mentioned, shall be held to include and consist of all loans and paid up capital,

which the Company have raised or may hereafter raise, bona fide under the

authority of any Act of the Provincial Legislature passed or to be passed, for

any purpose authorised by any such Act.

V. The said Company are hereby authorised to receive from the Receiver

General of the Province, and expend upon and for the several works and pur-

poses mentioned in the Act last cited, the proceeds of the Preferential Bonds

therein mentioned, as such proceeds are paid in, provided the sum so expended

upon each work bears the same proportion to the total sum allotted to it as the

sums paid in bear to the whole amount authorised to be raised by the said Act,

and that each of the several woiks mentioned in the said last cited Act shall be

proceeded with simultaneously and in the same proportion.

VI. The time allowed by the Act last ciled for the completion of the said

several works is hereby extended for one year from the periods fixed by the said

Act for the completion of the same respeclively.

VII. This Act shall be deemed a Public Act, and the Act last above cited

and this Act shall be construed with reference to each other, and the third sec-

tion of the said Act shall apply as if re-enacted herein.

APPENDIX B.

TABULAR STATEMENT OF THE SHARE AND DEBENTURE CAPITAL OF THE GRAND
TRUNK RAILWAY COMPANY OF CANADA.

SHARE CAPITAL.

Canadian Shares,

Grand Trunk A Series,

Ditto B "

Reserved Shares for Canada,

Original Amount as per Prospectus,.

A Shares Forfeited,

Total Forfeited and Unissued,

DEBENTURE CAPITAL.

Canadian Bonds,

Quebec and Richmond,
Grand Trunk A Series,

Ditto B "

Reserved for Canada, .

Province Bonds,

Original Amount as per Prospectus,

Province Bonds, further issue,

Preferential Bonds,

Grand Trunk C Bonds,

Total Amount authorised,

Add Province Bonds Postponed,

Total Amount Unissued, Extinguished, or Post

poned,

Total Amount of present Share and Debenture Capital entitled to Interest

or Dividend, in priority to the claim of the Province,

Amount
Authorised.

£
683,400

1,811,500

1,811,500
558,400

4,864,800

100,000

905,800

905,800
279,200

2.211,500

9,500,100
900,000

2,000,000

500,000

£12,900,100

Amount
Unissued.

£
60,700
20,300

943,800
558,400

1,583,200

65,950

1,649,150

28,300

166,900

500,000

2,623,550

3,111,500

£5,735,050

Present
Capital.

£
622,700

1,791,200
867,700

3,281,600

65,950

3,215,650

233,000
100,000

877,500
738,900

2,000,000
To be

Extinguished

£7,165,050
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APPENDIX C.

LIABILITIES OF GRAND TRUNK RAILWAY COMPANY.

IN CANADA.
Loans,
Sundry Accounts for Stores, &c,
For payment of Interest on Capital held in Canada, .

.

Currency,

Sterling,

IN ENGLAND.

Loans, £336,021 1

Less—Credit on releases ofPreference
Capital, 264,708

Bills payable,

Balance on 8 Engines, Messrs. Peto & Co., .

.

For payment ofInterest on Capital held in England, 165J1 78
Sundry liabilities (say) 10,000

71,313

211,130

,000

262,780 7 7

215,983 17 5

465,621 3 1

681,605 6

APPENDIX D.

ESTIMATE OF AMOUNT REQUIRED TO COMPLETE THE EXTRA SIDINGS, ROLLING
STOCK, &c, AS PER STATEMENTS LAID BEFORE THE LEGISLATIVE

ASSEMBLY OF CANADA, 23rd APRIL, 1857.

To extra Sidings—Montreal to Toronto, . . 10 miles

Toronto to Stratford,.. 4 "

Montreal Eastward . . 3 "

17 miles

To Station at Point St. Charles
To other Works required there

To Station at Toronto
To other Works required there

For extra Works along the Line—Montreal to

Toronto
For extra works along the Line—Toronto to Strat-

ford

For extraWorks along the Line—Montreal Eastward

Rolling Stock—viz : 30 Freight Engines at £2,500
10 Passenger ditto at 2,000

10 1st Class Passenger
Carriages at 700

30 2nd Class Passenger
Carriages at 300

600 Box Cars 145

For Replacing Bridges on Montreal and Portland

Section :

—

Outlay required in the present year

Ditto ditto from 1858 to 1860

Ditto ditto from 1860 to 1877

Currency

Sterling.

at £3,000

25,000

10,000

25,000

10,000

15,000

25,000

75,000

20,000

7,000

9,000

87,000

53,830

61,780

145,540

£51,000

35,000

35,000

65.000

198,000

119,621 18 4

£503,621 18 4



TO THE CHAIRMAN AND DIRECTORS

OP THE

GRAND TRUNK RAILWAY COMPANY OF CANADA.

Gentlemen,—In compliance with the instructions conveyed in your Secre-

tary's letters of February 12th and April 23rd, 1857, I left England on April

25th ; and on July 1st, having- completed the necessary examination of the

Works and Rolling Stock, I left America for this Country.

The Railways comprised in your s\stem are : the Atlantic and St. Lawrence,

(under lease,) from Portland to Island Pond, 149 miles; the St. Lawience and

Atlantic, from Island Pond, by Richmond, to Longueuil, opposite Montreal, 143

miles ; the Quebec and Richmond, from Richmond, (72 miles short of Lon-

o-ueuil,) by Chaudiere to Point Levi, opposite Quebec, 96 miles ; the Quebec

and Trois Pistoles, from Chaudiere (8 miles short of Point Levi), at present open

to St. Thomas, 40 miles; the Montreal and Toronto, 333 miles; the temporary

Line through Toronto, al out 2 miles; and the Toronto and Sarnia, at present

open to Stratford, 87 miles.

The Atlantic and St. Lawrence, and St. Lawrence and Atlantic Railways,

(which will be the subject of another Report, ill accordance with Ins'ructions I

received from you while in America,) were opened in Sections, the connection

between the Atlantic and the St. Lawrence being completed in July, 1853.

The Quebec and Richmond Line was opened in November, 1854; the Sec-

tion of the Quebec and Trois Pistoles, between Chaudiere and St. Thomas, in

December, 1855 ;, the Sections of the Montreal and Toronto Line, between Mon-

treal and Brockville, 129 miles;) Toronto and Oshawa, (33 miles,) and Brock-

ville and Oshawa, (171 miles,) in November, 1855, August, 1856, and October.

1856, respectively; and the Sections of the Toronto and Sarnia Line, from

Toronto to Guelph, (49 miles,) and from Guelph to Stratford, (39 miles,) in

July, 1856, and August, 1856, respectively.

It will be remembered that the lengths from St. Thomas to Trois Pistoles,

eastward, (113 milt s,) and from Stratford to Sarnia, westward, (79 miles,) re-

main to be completed, besides the important connection of the A'ictoria Bridge

over" the St. Lawrence, and a Junction Line of about 3 miles between the

Victoria Bridge and the St. Lawrence and Atlantic Section ; the river St. Law-

rence at present breaking your Railway Communication east and west of Mon-

treal.

The general tenor of my instructions required me to report whether the Con-

tracts executed by Messrs. Jackson, Peto, Brassey and Betts, the English Con-
tractors, and by Messrs. Gzowski and Co., the Canadian Contractors, have been

satisfactorily carried out, whether the amounts changed as extra have been legi-

timately so treated, and whether the apportionment of payments in respect of

Contracts only partially completed, is justified by the amount of work executed.

Before proceeding to the investigation of these questions, it may be desirable

to call your attention to certain circumstances of a general nature which ought

not to be lost sight of in an equitable consideration of what has been done.
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The various Lines of Ra'lway now incorporate 1 in the Grand Trunk Railway

of Canada, were originally separate Schemes; and Contracts, more or less com-

plete, and more or less ooriesponding with those under which the works have

been carried out, had been initiated by the separate Companies previously to

the Amalgamation.
In settling the provisions of these Contracts, the lengths of Sidings and the

am aint of Rolling Stock were in some cases reduced by the intervention of the

Canadian Legislature, some of whose Members actively cooperated in all the

arrangements, and in the details of the Contracts. In otic r respects, limitations

were male in the specific requirements of the Contracts, with the view of

keeping down the cost, and in some particulars, a necessarily partial knowledge

of what had to be done may have led to omissions, while the extremely limited

extent of Railway operations in Canad i gave no adequate precedents of the

forms of construciion best suited for a climate of extreme severity and vicis-

situdes.

These circumstance^ will help to explain alterations and additions which sub-

sequent experience may have proved to be necessary, and at the same time to

show the reason why the Directors have been unable to realise the assurance

expressed in the Appendix to the Prospectus, that the whole Railway, fully

equipped and complete in every respect, would be deliveied free from any fur-

ther charge whatever.

The various contracts, while aiming at a guaranteed amount, are nevertheless

accompanied by specific provisions ; and where these provisions have been

exceeded, extra cost has of necessity aris n. In reference to these extias on the

Montreal and Toronto Line, the report of Mr. A. M. Ross, the Engineer-in-chief,

dated February 21st, 1855, gave full explanation, before the extra works them-

selves were constructed ; and as it has been stated that no authority was given

to him to carry them out, it is only due to him to state that I have not learned

that any orders were given that the extras referred to should not be incurred,

either at that time, or when the accounts for them began to come in.

Coincident with the progress of the bulk of the work, a great increase arose

in the cost of labour, amounting to at least 50 per cent, ab^ve the price of labor

in England. To this effect the carrying on of such an extent of Railway work
at the same time, no doubt, largely contributed. It has been stated to me that

out of a population of about one million and a quarter, in Upper Canada, there

were at one time, in that portion of the Province, about 16,000 woikmeu on the

lists of the Contractors, in daily employ on the actual works, in addition to

quarrymen, "lumberers" and others, engaged in preparing materials.

At the same time, it must not be forgotten that the greater portion of the

works under consideration has been carried out under circumstances of extraor-

dinary financial difficulty, and that they have, notwithstanding, been conducted

by the Contractors with energy, and in some cases with extraordinary rapidity.

There cannot be a doubt but that to the perseverance thus exhibited must be

ascribed the avoidance of the embarrassment, complication and loss which must
have ensued from the abandonment of the work. The Company has thereby

been enabled to fulfil its obligations to the Province and the public, to an extent

and in a manner which, I venture to think, should command the fullest consi-

deration from the country so greatly and permanently benefitt d by these

exertions.

With these circumstances prominently in view, you would doubtless f el that

the Contractors merited at your hands such indulgence as might not be incon-

sistent with justice to your Shareholders.
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Assuming extra payments to l>e fairly payable under the contract*, one way
of calculating the rates to be paid would be by reference to such prices as would
make up the total amount of the contract. The agreement wilh the English

Contractors, dated July 23rd, 1855, provided that in the event of the abandon-

ment of the unfinished portion of the Quebec and Trois Pistoles Line, any addi-

tional works required should be paid for at rates equivalent to those of the

suspended works, which, I believe, would be found to be remunerative.

By the agreement with the same parties, dated August, 1855, provision was
made for certain shares being written up to them, in payment of additional

works, at prices to be detei mined by arbitration in case of difference.

I understand that all payments made to the English Contractors for extra

works are in securities at a considerable depreciation in nominal value; and
there can be no doubt that any arbitrator, in fixing prices for work, would take

into account the real value of the medium of payment.
The Canadian Contractors being paid in cash for extra work, would not be

entitled to ask a similar mode of calculation ; but they would perhaps urge that

the rise of prices should form an element of consideration in the payment of any
work beyond the contract.

In the examination of railway works in Canada, the peculiar inclemencies of

climate must not be forgotten. Previously to the setting in of the winter, the

ground is usually charged with wet ; durii g the winter there are heavy falls of

snow, and occasional thaws; and when the frost finally breaks up, the ground,

which had beeu frozen to a depth of three or four feet, is so disturbed, where the

material is of a pervious nature, that the whole surface is set in motion ; and
even where there may be no serious slips, the lapid thaw, avid even the lains of

summer, produce irregularities in almost all earthwork, such as are only seen in

the worst soils in England.

This movement is diminished in extent after a few seasons, but it is so consi-

derable for the first year or two, that it has not been usual to soil and sow the

slopes of Canadian Railways when the lines are made, nor did I observe sown
slopes on the Railways of the Northern States ; and in places where it was tried,

in the first formation of the Grand Trunk Line, I observed that most of the

soiling had been washed away. With a predisposition, therefore, to regard

such soiling and sowing as a necessary accompaniment of good work, I subse-

quently came to the conclusion that, for the most part, it would at first have

been labor in vain ; and while I observed in those parts of the Grand Trunk Line

last completed that the slopes had evidently been finished off with care, I was
obliged to recognize the unreasonableness of expecting in Canadian Railways

that finished and regular appearance of earthwork, ballast and drainage, for

which an English Engineer would look.

Besides the inclemencies of the Canadian climate, which must have frequently

opposed most discouraging obstacles to the prosecution of works of art, the

greater part of the work had to be carried out in a country which is as ycl de-

fective in its means of internal communication, and in those facilities for con-

struction which are found in this country.

I have alluded to these considerations at some length, because I feel that those

at a distance should understand some of the difficulties which have been en-

countered, and that without a knowledge of all the circumstances of the case

it would be impossible fairly to appreciate what has been accomplished.

For the information of the Board, and for future reterence, I thought it de-

sirable to request the Engineer-in-Chief to prepare Plans and Sections of the
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several Lines, enlarged Plans of the Stations, and Drawings of the Principal

Works of Art, to accompany and illustrate this report.

QUEBEC AND RICHMOND SECTION.

The Quebec and Richmond Section was executed by the English Contractors,

under a contract made with the then Quebec and Richmond Railway Company,
dated October 20th, 1852.

Appendix A. is a brief abstract of the principal conditions of the Contract

and Specification, which provided that the Contractors should complete the

Line according to certain Sections, as a single line, with Stations, Plans, and

Equipments, described in the Specifica f ion, which was to be taken as a part of

the Contract.

I have now to sta'e how far these conditions have been complied with in the

execution of the work.

The Land has been provided on a very liberal scale ; while the contract is

only for a single line, the land is almost everywhere found for a double line,

without extra charge. The land at stations is also very full, and varies from a

total of 3£ acres to a total of 28| acres, as shown in Appendix B. These are

beyond the average quantities of land at stations in England, and will allow for

considerable extensions, if necessary, at any future time.

The Earthworks appear to have been properly executed, but the contract

width of 15 feet was found to be insufficient for the embankments, which
were subsequently increased, and the additional work allowed for in the final

settlement.

It was stated to me that the preliminary and approxima'e Section of the Line,

on which the Contract was let, did not correctly represent the actual quantities

of Earthwork, and that partly from this cause, and partly from the shortening

of the Line through difficult country, additional Earthwork was required to the

extent of 1,175,048 cubic yards, of whi<-h a large amount was rock. This, at

the rates of the divisional estimate, would have been valued at rather more than

£100,000. Although it is by no means clear that the clause in the Contract

which required the execution of larger works than were shown in the Section

ought to cover so great an excess, the Engineer-in-Chief decided that he could

not allow any extra payment to the contractors on this account, but he very

properly allowed it to weigh with him in not claiming any deduction for the

shortening of the Line.

Abstract statements of the Gradients and Curves will be found in Appendix
C, which shows that 8 per cent, of the gradients are from 40 to 50 feet per mile,

and 61 per cent, either level or under 20 feet per mile ; and that a total length

of 3,900 feet near stations has curves of less than 1,000 feet radius, the prevail-

ing radius of curves being 6,000 feet. These results are satisfactory.

To the Permanent way I shall allude generally, after considering the several

Sections seriatim. I will here only observe that it appears to have been carried

out in accordance with the specification, with the exception of a few miles in

which a lighter chair has been used ; the difference, however, was made up on

the other Sections.

The drainage is generally satisfactory, the cross drainage being very complete
and efficient.
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Besides the ordinary drainage of the Railway, the Contractors executed four

large outlet drains, extending beyond the fence to distances stated to me as

averaging three quarters of a mile. Although, perhaps, some claim might have
been justifiable for these, I find that no extra payment has been allowed.

Many of the culverts have been made with timber tops to facilitate the clear-

ing of them, and I do not consider this variation from the Specification to be
objectionable, while the saving to the Contractors, where any exists, would be
inconsiderable.

Between Point Levi and Chaudiere there are several under Bridges, for farm
roads, of rough masonry with timber tops ; they were not well constructed, and
some of the abutments and piers have cracked. These were built by the first

Contractors, before the English Contractors took to the work.
In the Bridges and Culverts executed by the English Contractors, a close

scrutiny only enabled me to discover comparatively few places where even
unimportant failures could be seen in the work, and these were almost exclu-

sively confined to the smaller structures.

In some cases timber tops have been allowed for road bridges over the Rail-

way, but it would appear by the contract that level crossings might have been
substituted, which would have been less satisfactory.

Of the larger works of art, a list is annexed in Appendix D, a reference to

which will show that many of them are large and important works. Taken as

a whole, they are works to which Engineer and Contrac f ors may alike point

without fear of criticism, and many of them are far superior to constructions of

a similar character in England.
Among the best works I may cite the Etchemin River bridge, with two spans,

one of 155 feet and one of 40 feet ; the Chaudiere River bridge, with ten spans

of 93 feet ; the Becancour River bridge, with three spans of 100 feet ; the Du
Loup River bridge, with two spans of 100 feet ; the Nicolet Arthabaska River

bridge, with two spans of 100 feet ; Ellis Brook bridge, with one span of 100
feet. ; and Nicolet Danville River bridge, with two spans of 80 feet.

The wrought-iron tubes and girders used are of excellent design and manu-
facture, and in those which I tested, the deflection did not exced half an inch.

While the Specification provided for ten river bridges of a total opening of

2,135 feet, seventeen river bridges have, in fact, been erected, with a total

opening of 2,535 feet. For these additional works no extra price has been
allowed, although I believe that the clause in the contract which al!owred the

Company to require more expensive works than were shown in the section,

without extra charge, would not strictly apply to such works as these, distinctly

enumerated in the specification, but was intended to apply to alterations in the

section of the line.

The Woodsheds have not been carried out exactly as specified, but sheds have

been placed where most convenient, so as to make up the contract amount. Of
the water supply, the only complaints, that have reached me appeared to haw
arisen from the unusual dryness of last autumn.

Taken as a whole, the extent of Locomotive Engine House accommodation
stipulated has been exceeded.

The vcy convenient Passenger and Goods Station at Quebec was you, are

aware, burnt down Although quite equal to the requirements of the t:arrie, it

did not come up fully to the extent of accommodation specified. In some of

thfe other stations also, although as much accommodation has been given, as the

tiaffic would appear, by all accounts, to be likely to require, the specified
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dimensions are not fully supplied. I believe, however, that the value of the

deficiency in stations would be covered by the value of the river bridges, in

excess of what was specified.

The Pier works at Hadlow Cove were not constructed according* to the Spe-

cification, but others substituted at Point Levi, and a deduction made in respect

of the omitted work, in seltling the sum at which the agreement fixed the price

for the Tibbet's Cove Extension, to which reference will be made when treating

of tbe Accounts in Appendix F.

To the general character of the Rolling Stock I propose to refer as a whole, in

a later part of this repoit. The number of Engines and Carriages supplied on

this Section, as compared with those specified, will be found carried out in Ap-
pendix E. The total.numbers supplied were the same, but their description was
varied, and the application of the rates used in the Engineer's divisional esti-

mates shows a money deficiency of j6l,080. On the rolling stock of the other

lengths, however, similarly calculated, there is a total money excess of £854, so

that in the entire rolling stock supplied by the English Contractors there would

appear to be a money deficiency of £226 ; a deficiency inconsiderable in a

quantity of an estimated value of upwards of £312,000.

I annex in Appendix F, an abstract of the total payments made for this Sec-

tion, with observations on the several items of Account, the result of which, as a

whole, I consider to be reasonable and equitable.

In the execution of the Quebec and Richmond Section, as well as the settle-

ment made for it, I am of opinion that full justice has been done to the Com-
pany, and the spirit of the Contract properly fulfilled.

QUEBEC AND TROTS PISTOLES SECTION.

The Quebec and Trois Pistoles Section was executed by the English Con-
tractors, under a Contract with the then Grand Trunk Railway Company of

Canada East, dated March 23rd, 1853.

In Appendix G, I have briefly abstracted those Conditions of the Contract

which bear upon my investigation. It referred to the Specification as defining

the conveniences and plant to be supplied, and required that the Railway should

be superior to any American or Canadian Railway, and equal in the permanence
and substantiality of the work to the best English Railways, and be such a Rail-

way as would be certified by the Board of Trade, as fit to be opened for traffic,

and would be approved by the best English Engineers.

It also gives to the Contractors the selection of the Line, subject to the sanc-

tion of the Government.

The length of the entire Line is to be 153 miles. The Section made and
opened is 40 miles in length. Many of the requirements of the Contract have
therefore to be adapted to the shorter length.

In considering the due fulfillment of the Contract, the first question for inquiry

was the judicious selection of the f ine. Seeing the succession of villages along

the banks of the St. Lawrence, I was inclined to think the Line ought to have
followed its course more closely; on careful examination, however, I found that

the difficulties of passing close to the river were so great, that I do not think a

Railway Company, in laying out the Line for themselves, would have thought

it reasonable to adopt that course.
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The Line chosen I believe to be, all things considered, the best engineering

Line, so far as it has been carried out. It leaves the Quebec and Richmond
Section as soon as that Line has attained the level of the table land south of

Point Levi, and then passes in a direction generally parallel to the St. Lawrence,

running near the inland population, and gradually descending from the table

land, and approaching the river as it comes nearer to St. Thomas.
In this Line also, I find a similar liberal provision of Land to that on the

Quebec and Richmond Section. Land for a double Hue has been provided, and
Appendix H, shows that the quantities at Stations vary from two acres to nearly

seven acres.

The Earthworks have been made as specified, and, in accordance with the

Contract, the road bed has been generally kept above the level of the ground
where desirable and convenient,

Appendix I, gives the abstract of Gradients and Curves. 8 per cent, of the

length of the Line has gradients of from 40 to 50 feet per mile; and 76 per

cent, of the length is either level or under 20 feet per mile. The smallest radius

of curves is 15,729 feet, and the prevailing radius is 46,057 feet.

The Permanent Way has been executed in accordance with the Specification,

with one exception. The Specification names 4 yards of ballast per lineal yard,

and the quantity supplied is 2£ yards per lineal yard. It was explained to

me that the quantity named in the Specification was set down in error,

for a double line ; au explanation readily admissible, since it would give

for a single line an extraordinary depth, even if the ballast were boxed
up to the rail level. As it is considered necessary generally in Canada
and the Northern States to allow room for surface drainage of the ballast by
leaving the tops of the sleepers bare, and trimming the ballast down to the sides,

2£ yards of ballast would give an adequate depth of ballast as a bed to the

sleepers, and I think the Company may properly accept that amount in lieu of

the obviously erroneous one.

The Drainage generally is efficient, and the timber tops of the Culverts are

admitted by the specification.

The character of the Bridges and Culverts correspond with those of the Que-
bec and Richmond Section. Details of the principal Bridges appear in Appen-
dix D. The Etchemin River bridge, with six spans of 93 feet, and the Boyer
bridge, with two spans of 80 feet, and two spans of 40 feet, are in every respect

very fine works.

I find that the wrorks on the 40 miles executed are of a heavier nature than

the average of the Line. For the excess of cost in the first Division, no extra

has been charged; but a diminution has been allowed in the extent and charac-

ter of Station and Engine-house accommodation, which would probably about

balance this excess. If the account for this Line be taken as a final settlement,

I should set one against the other, as a fair adjustment; but if the Line be con-

tinued by the Contractors, a reconsideration of station accommodation, to make
up the total specified, may become necessary. It is right to obseive that the

present accommodation appears to be fully adequate to the requirements of the

traffic.

The water supply is similar to that in the Quebec and Richmond Section.

Appendix J gives a statement of the Rolling Stock, which shows in its adjust-

ment an excess of £14 in favour of the Company.
Appendix K contains the abstract of Accounts, with my observations; from

which I think you will conclude that the settlement hi«s been a fair one.
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Subject to the future reservation as to Stations, and due reference being bad
to tbe difficulties named in the earlier part of this Report, I consider that the

requirements of the contract have been in spirit fulfilled.

MONTREAL AND TORONTO SECTION.

This Section was executed under a Contract between the Grand Trunk Rail-

way Company and the English Contractors, dated 23rd March, 1853. Appen-
dix L gives its leading conditions.

This contract agreed in many respects with that for the Quebec and Trois

Pistoles Line. It set up the best English Railways as the standard for perma-

nence and substantiality of work, with a like reference to the sanction of the

Board of Trade, and the approval of English Engineers.

It gave to tbe Contractors the selection of the Line, subject to the approval

of the Government, and with limitations of gradients and curves.

It also set aside certain contingencies of rise of prices, change of route, and
cost of land, which, under a previous contract, might have influenced the price;

and provided for the completion of the work, with all the appurtenances speci-

fied, for the sum of £3,000,000, without additions or deductions of any kind, or

on any account.

The selection of a Line of 333 miles in length, is a question upon which
much difference of opinion may be supposed to exist. "Without following the

course of the Railway in detail, I may observe that in its whole length, there are

only two places, namely, Montreal and Kingston, at which I should have been

disposed to alter it; ami, although in reference to these, much might be said on
both sides, it is right to state that the route chosen has been settled by the sanc-

tion of the Officers of the Government, after the customary deposit of the pro-

posed plans in each Township.
The Line starts from Montreal, at Point St. Charles, were its position is some-

what limited by the situation of the Victoria Bridge, and following a course

generally parallel to the shores of the St. Lawrence and Lake Ontario, it passes,

in most cases, on the north or land side of the Towns, which have grown up by
the Navigation, the original great Thoroughfare of the Country.

The Contract nowhere stipulated for a connection with the navigation

and the cases where such a connection would be useful are, in my opinion,

few. Generally speaking, the Railway, by being placed on- the land side of the

Towns, is in a position to intercept the productions of the Country before arriv-

ing at the Towns, which owed their position to the circumstance of the Trade
fiom the back Country flowing to these places for shipment ; and as the Rail-

way becomes the main channel of traffic, these Towns may be expected, (as is

already seen at Belleville and many other places,) to grow towards the Railway,

which here, as usually in England, has not generally been carried through the

centres of the Towns.

At Toronto, the provisional Terminus is near the mouth of the River Don, a

trifle over a mile from the business Centre of that City. For a Line from

Montreal to Toronto, I consider that situation a reasonable and proper one.

Recent arrangements with the Municipality, under which you have already esta-

blished a provisional connection with your Western Line, and a rough tempo-
rary Central Station in Front Street, will enable you hereafter to perfect that
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communication, and to erect, when thought desirable, a permanent Central S a-

tion for Passenger Traffic running both ways.

The Land for the Railway has been almost everywhere provided for a double

line. The land at Stations, as detailed in Appendices M 1, and M 2, varies from

2 acres to 30 acres, the average of all being above 7 acres per station. At two
Stations, viz, Kingston and the Don Station at Toronto, I consider the land pro-

vided to be insufficient, and the Contractors at once undertook to supply more
at their own cost.

The widths of Cuttings and Embankments were altered by the Engineer to

22 feet for Cuttings, and 20 feet for Embankments ; and as the Embankments,
which were increased, are in excess of the Cuttings, this change was an expense

to the Contractors, for which, however, no claim has been made. On many
parts of the Line the Earthworks have suffered much from the effects of the

weather, and these will for some time require the careful attention of the Con-
tractors fur Maintainance. The place which appeared to me to require most
care, was along the high ground between Port Hope and Port Britain. There

the Line runs near the cliff, and the ground, although extremely hard to exca-

vate, has been so affected by frost, thaw and rain, that it will require careful

draining, and probably some special protection, by covering the part most ex-

posed to wet with dry material and faggots.

The Gradients of the Line are shown in Appendices N 1, N 2, and N 3. 260
miles, or 80 per cent, of the total length, are either level or under 20 feet per

mile; and for 67 miles, or 20 per cent, of the length, they are of the maximum
of 52*8 feet per mile. For the character of the country, this is not an undue
proportion.

The Permanent Way has been executed generally according to the Specifica-

tion, but there are certain deficiencies which have arisen from the somewhat
premature openings of portions of the Line.

The first is a want of the proper quantity of ballast, which, although specified

at 4 yards per lineal yard, was intended to be executed with 2^ yards, for the

reasons already given, but in some places fell short of this latter quantity.

On the western portion of the Montreal and Kingston Division, I found the

deficiency being made up by the Contractors. At various parts of the Line

between King-ton and Toronto I observed a deficiency, which was most marked
in the section between Belleville and Oshawa, where sand ballast was frequently

used, from the difficulty in obtaining, within the limited time, a better material.

This deficiency the Contraclors always considered they would have to supply,

but I found the Company had begun to make it good. I was informed that

this arose from some misunderstanding, owing to the absence of the Engineer-

in-chief.

In explanation of this and other defect*, I would remind you that the lengths

where they occur were opened in haste in the autumn of last year; a length of

23 miles, from Grafton to Newtonville, being, as I was informed, constructed in

about five months, although it comprised the Port Hope Viaduct, and about

twelve miles of heavy work—an example of energy rarely surpassed. These

portions so opened were not supposed to be complete, but the setting in of

the winter put an early stop to all work which they might require.

Westward of Oshawa, I believe the line to have been for the most p;irt fully

ballasted, but some of the material used, (a sand which it was believed would

stand,) has been wasted by the weather, and damaged by slips.
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This cause, and the deficiency of ballast to which I have alluded, have, no

doubt, contributed to the roughness of the road which was observable in the

Divisions of the Line last opened.

I found between Kingston and Cobourg that many of the Sleepers were small

in size. I was informed that suitable timber could not be got in the locality, in

time to open the line ; but that 30,000 full-sized Sleepers had been subsequent-

ly delivered for this length ; which the Contractors left at the disposal of the

Company ; and this, I believe, would make ample compensation for this unavoid-

able defect.

The Rails on this, as well as the olher Sections, appear to be of a very good
quality, as a whole. For a short distance out of Montreal they have been much
worn, by carrying over tin m the materials for the Victoria Bridge, for which

the Contractors pay Toll to the Company. It need be no matter for surprise,

that rails have been broken during the severe frosts, especially in those parts of

the Line which v\e:e prematurely opened in an unfinished state.

The Rails were used by the Contractors, during the construction of the Line

and such use is so commonly acknowledged on Railways, both in England and

abroad, that I do not consider the Company can ground any claim upon it, if

the Rails have been fairly treated.

The Cross Drainage, generally, is go- d; but along the portions of the Line

last opened, the Side Drainage was incomplete. Upon so much of this as was

due to Construction, the Contractors had begun to work when my Inspection

was made. Across the moss between the Lachine Railway and the Blue Bon-
nets Station, I found some Timber Structures to carry the Line over small

streams, or cross drains. From the bad nature of the bottom, I consider this

deviation from the Specification to have been judicious.

Between Kingston and Grafton several small culverts have shown signs of fail-

ure. I attribute this to the difficulty of getting good materials to the ground,

to the bad character of the soils, and to the speed with which the works were

carried on to open the Line. When I saw them, the Contractors had begun
the necessary repairs at their own cost.

The Works of Art upon this Line are of a very first-rate character. The de-

tails of the principal bridges are given in Appendices 1, G 2, and O 3.

To enumera f e all which are worthy of note, would occupy more space than

can be given in a general notice. The St. Ann's Bridge over the Ottawa River,

with 16 spans varying from 60 feet to 200 feet
;
the Vaudreuil River Bridge,

with 17 spans, varying from 50 to 93 feet ; the Rideau Canal bridge, with 3

spans of 100 feet; the Salmon River bridge, with 2 spans of 126 feet; the

Trent River bridge, with 4 spans of 100 feet; the Port Hope Viaduct, with 55
spans, varying from 25 feet 6 inches, to 60 feet ; with many other magnificent

works of large size, many of them constructed under great difficulties of various

sorts will remain lasting monuments of eneigy and skill. The wrought iron

Beams and tubes are of excellent manufacture, and those which I tested showed
in no case a deflection of half an inch.

On the whole Line I found no case where any failure of importance had taken

place, even upon the worst foundations, while the class of masonry generally

used was superior to what most English Engineers would require. On this item

the Engineer-in-Chief might have allowed very great savings to the Contractors

without injustice to the Company.
With this important excess beyond the requirements of the Contract, a small

allowance may fairly be made for those few instances in which its requirements,

as regards works of art, have not been strictly complied with.
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At the Vaudreuil Bridge, double foundations, (in anticipation of a second liny

of rail,) have not been put in for the Land Piers. In this case the omission is

unimportant, as it appears that the rock was close to the surface. In the Ridean
Canal bridge I observed the absence of the double foundation to one pier. In

the Port Hope Viaduct I did not find the double foundations to any of the piers
;

the omission in this case is explained by the circumstance of the deviation of

the line required by the Company to bring it near the shore of Lake Ontario,

having entailed upon the Contractors a much heavier viaduct than would other-

wise have been necessary.

The Stations and Workshops, as executed, differ widely from those specified.

The workshops erected at Montreal are greatly in excess of those shown on the

contract plan, having been so ma le with the view of centralizing there the

heavy repairs of the whole system of the Grand Trunk Railway. The character

of the permanent buildings is first rate, and they are well adapted for the pur-

poses for which they are intended.

In or ler to meet the anticipated requirements of the traffic, additional S;ations

were ordered, while, in a few cases, it was considered that le-s accommodation
at Stations might suffice. These have, therefore, been thrown into a debtor and

creditor acount, in the Report of the Eng'neer-in-chief, dated December 20 h,

1856 ; and my observations on the settlement for them will be found in Appen-
dix Q.

At some of the stations, principally in the lengths last opened, the metalling

of the station yards is not complete. This the Cont'actois consider as to be

done by them. Cranes are not furnished in the Goods' Sheds ; the traffic Ma-
nager does not consider them necessary for the character of the goods conveyed,

and some that were supplied have not even been erected.

The extent of Water and Wood accommodation supplied I consider to be in

conformity with the spirit of the contract. In some places, often away from

the stations, additional tanks and wells, with steam engines, have been construct-

ed to make good deficient sources of supply, which experience had detected in

the wells ordered under the Contract. These have been charged as extra. The
water supply gave great trouble last winter, partly owing to unobserved defects,

but principally from the frost having set in when the ordinary sources of water

supply were unusually low. I found the defects of construction in course of re-

pair by the Contractors at their own cost.

I did not find the extent of Engine Shed room fully up to what, according to

my calculation, would be due to the proportion of Engines supplied under the

Contract, which would usually be in running order. This deficiency arose part-

ly from the Engineer having found it necessary to put the turn-tables inside the

sheds, to keep them protected an 1 in working order, during the inclemencies of

winter ; but I still think that shed room for six more engines should be provid-

ed without charge—a requirement in which the Contractors at once acquiesced.

Appendix P contains a statement of the Rolling Stock, in which, by varying

the description of Waggons, an excess has been supplied, of the value of £840,

according to the divisional estimates.

In Appendix Q will be found abstracts of the Accounts for extra works, with

my own comments upon them. I may here remark that the comparatively

small amount in which I should differ from the Engineer-in-Chief, is insignifi-

cant, when weighed wT
ith the extra expense to which the Contractors have been

put elsewhere.

The works for which allowance has been made, besides the additional road

stations, and the enlarged workshops at Montreal, comprise a great addition to
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the specified Sidings,—additional Engine Stables, (not contemplated by the con-

tract,)—a capacious landing wharf at Montreal for facilitating the transport of

loaded goods waggons across the St. Lawrence, pending the completion of the

Victoria Bridge,—an extension of the Line at Toronto,—and other works, none
of which were specified in the Contract, and which could not therefore be in-

cluded in the stipulated sum of £3,000,000, agreed upon as the price to be

paid, without additions or deductions, for the works and conveniences specified.

Taken as a whole, I consider that the excess of cost, which appears to be less

than 10 per cent, on the total Contract Sum, has been satisfactorily accounted

for.

Considering all the circumstances alluded to in this Report, and the great

physical and financial difficulties which have been successfully overcome, I re-

gard the execution of this Line as a work reflecting the highest credit on the

Engineer-in-Chief, on the English Contractors, and on the able Assistants of

both Engineer and Contractors.

TORONTO AND SARNIA SECTION.

The Works of this Railway, begun in 1852, were ultimately executed under a

Contract between the then Toionto and Guclph Railway Company and the Ca-
nadian Contractors, dated March 24th, 1853.

The general terns of the Cot. tract, (abstracted in Appendix R,) correspond-

ed in most of the details with those of the preceding Sections, implying a fiist-

cla^s single Line, but omitting any special reference to English Railways as a

pattern of substantiality. It gave to the Contractors the choice of the Line, sub-

ject to arbitration, in case of difference with the Company.
The length of Line already open to Stratford is 87 miles, out of the total 166

miles ; and without following its course in detail, I may observe that the selec-

tion, thus far, seems to me to have been biich as a judicious Engineer, selecting

a reasonable line for a Company, would have been likely to adopt.

At a considerable expense, for which extra payment would no doubt have
been admitted by an Arbitrator, and has, in fact, been allowed by the Engineer,

ground has been recovered at the Queen's Wharf for the Toronto Terminus, in a

situation possessing many recommendations, and a little over a mile from the

business Centre of the City; but the permanent passenger terminus has yet to

be made ; for which, I understand, you propose to erect a Central Station on the

Esplanade Junction common to this and the Montreal and Toronto lines.

It is to be regretted that the impossibility of obtaining an adequate quantity

of Land near your Passenger Station at Guelph,shouid have removed the Goods
Station so tar from it.

The Land has been provided almost everywhere for a double Line; and the

Land at Stations, as detailed in Appendix S, varies from 4£ acres to 11 acres.

The large Embankments have been in some cases increased beyond the Con-
tract Dimensions, for which an allowance bus been made. In many places slips

have occurred in the Earthwork, since the Line was opened; but I do not

ascribe this to any fault of construction.

In the large Rock Cutting, between Acton and George Town, some protection

such as Dry Walling, will, I expect, become necessary, to support the upper

Rock, and to secure from waste the lower beds, which are wet and shaly.
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Appendix T gives the table of the Gradients and Carves. The undulations

of the country have necessitated for 10^ miles, the maximum Gradient of 52-8

fe€t per mile : 43^ miles being either level or under 22 feet per mile. The
smallest Radius of Curves is 2,865 feet, and the prevailing Radius is 11,400
feet.

I found the Rails and Sleepers good, and the Permanent Way generally in

accordance with the specification, with the exception of some deficiences, for

which deduction was made.
The Drainage generally is of efficient character and extent, but some of the

smaller Culverts of brick have shown signs of failure.

The Bridges and Viaducts are very heavy, and comprise almost all the large

works of the entire Line from Toronto to Stratford. Appendix U, will show that

many of them are of great size, and most have been constructed at great cost,

with an excellence of workmanship far beyond the requirements of the contract.

Among these the Humber Valley Viaduct, with 9 openings of 60 feet span ; the

Eramosa Viaduct, with 8 openings of 60 feet span ; the Grand River Bridge, with

2 spans of 96 feet, and 3 of 60 feet; and the river Nith Bridge, with 4 spans of

60 feet, deserve peculiar commendation ; and 1 have rarely seen a work of finer

design or execution than the Credit Viaduct, of an extreme height of 121 feet,

with 8 spans of 96 feet.

The wrought-iron girders and tubes are of very good construction, and the

small deflections I noted corresponded with those on the other Sections.

One Road Bridge at Brampton, and another at the Huron Road, I should

have considered sufficiently large structures to make it a question, whether foun-

dations for a second line might not, under the Contract, have been aske 1 for.

In some cases the Stations did not come up to the requirements of the Spe-

cification, for which a deduction has been made ; but on the whole a considera-

ble increase has been found necessary, which has been allowed for in the accounts.

Some extra Watering Places beyond the reasonable intendment of the Con-

tract, have been erected and charged for, often at places away from Stations,

and where a more copious supply could be obtained.

Appendix V gives a statement of Rolling Stock, showing that, in money
value, the amount specified for the whole Line has been supplied to this Section,

for which excess credit is of course taken in the Accounts.

Upon the settlement of Accounts I report at length in Appendix W. I need

here only state that in the principle upon which the apportionment has been

made between the payments for the finished and unfinished lengths, I entirely

agree ; that in the adjustment of the accounts I may, to a comparatively small

amount, differ in some of the items ; but that the general result may be taken

as a fair settlement on account, open to a readjustment of the Station Account
in the Extension of the Line.

I consider that this Line is a Work of which both Eng'neers and Contractors

may justly be proud.

PERMANENT WAY.

The description of Permanent Way specified and executed on your Railway

was, I understand, settled after a consideration of the forms and details found to

be most successful on the Lines of the Northern States.
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The action of the severe frosts and rapid thaws distorts the whole structure of

the road to such an extent that the English systems of Continuous Bearing, or

of cast-iron Chairs with fittings, were alike inadmissible; and it was necessary

to adopt a form of great simplicity.

In Appendix X, I give a Statistical Return of some of the principal Railways

in the States of Massachusetts and New York, (calculated in my office from

official documents), from wrhich you will see that the weight of Rail adopted is

greater than on most of those lines.

The rail of 63 lbs. per yard, which is either of the form called the Bridge
rail, or that called the single f rail, rests directly on Sleepers, 2 feet 6 inches

apart, and is secured to them by spikes. The joints are supported on a wrought-
iron Chair, weighing, in some cases, 8 lbs., and in some cases 12 lbs., the former

being the prevailing weight.

Simplicity is no doubt thus attained; and from all the inquiries I made, I

am led to the conclusion that the arrangement adopted is the one approved by
most of the local Engineers: and an identical arrangement has been adopted by
eminent English Engineers on the Haddiscoe and Halesworth Railway, in En-
gland, on the Altona and Kiel, on the Royal Danish Railway, and, I believe, on

other Lines on the Continent.

These circumstances undoubtedly justified the adoption of such a system in the

Specifications. This road is certainly superior to the road laid with light cast-

iron cha'rs, so common in the Northern States ; and where it is fully ballasted

and well maintained with good material, it runs well ; but from a study of those

parts of your Line where it has been most severely tried, I lutve concluded that

present experience might lead you to the adoption, in future works, of the single

T rail, with fished joints, or with Adams's braket chair of wrought iron, either

of which, I believe, would make a more perfect road; but it is right to add that

even the first and best known of these was not generally accepted as an improve-
in ent when your road was designed. Meanwhile, on the existing portions of

your system, I believe that a sensible improvement might be effect, d by putting

in large-sized sleepers at the joints, and arranging the spaces between the sleepers

so as to be least next the joint sleepers.

The Crossings of your Permanent Way are of good construction, and the

simple shifting rail adopti d for Switches is, in my opinion, the best suited for

the climate.

ROLLING STOCK.

From the voluminous calculations prepared for me by Mr. Trevithick, your
Locomotive Superintendent, I annex six Returns relating to the Rolling btock
and the working of Engines (Appendices Y 1, Y 2, Y 3, Y 4, Y 5, and Y 6.)

The total number of Engines in stock on all your Lines, on June 1st, 1857,
was 172, and their average age 29^ months.

The number of Engines supplied by the English and Canadian Contractors,

under Contract, were 63 and 23 respectively ; the total number supplied by the
English Contractors being 69 and by the Canadian Contractors 25.

The engines supplied by the Canadian Contractors were made by approved
manufacturers, and from an examination of the greater number of them I can
speak favourably of their construction.

o
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I was also satisfied with the Engines supplied by the English Contractors,

most of which I examined ; but exception having been taken to 42 of them,

manufactured in England, it is necessary to speak of those features in them which
have been eonsidereo objectionable.

In common with all the other Engines, they have wrought-iron Fire-boxes.

Their Tube Plates are wrought-iron ; those supplied by the Canadian Contract-

ors and by some of the American Houses being Copper. Twenty-nine of them
have Iron Tubes ; the Engines built in America having either Brass or Copper
Tubes. They were built without the " truck " or " bogie " in front.

I greatly prefer Fire-boxes and Tube Plates of copper, and Tubes of brass
;

but it is right to state that iron Fire-boxes, Tube Plates, and Tubes, are frequent-

ly used in England, and well thought of by some Engineers of great experience;

so that I do not feel that my decided preference for copper and brass would
justify a rejection of iron, especially as no specific requirements in regard to such

details were to be found in the Contracts. The Iron Tubes gave much trouble

during the winter ; a circumstance which I ascribe mainly to the absence of

trucks," which, experience shows, save the Engines from the effect of the blows

given by the Permanent Way, when set by frost.

These Engines were built without " trucks " under the sanction of the Engi-

neer-in-Chief, and in reference *,o such sanction I may state, that while I

soon recognised the value of " trucks" under the Carriages, I felt for sometime

objections to the use of them under the Engines, which were only overruled by

the statements of the experience acquired by your Officers.

The Engines made in England are in several respects superior to those made
in America. Their workmanship, although plain, is more solid. Wrought-iron

is used in many parts where the others have Cast Iron. Their Boiler Plates

and Tube Plates average T
7
g inch and f inch in thickness, while those of the

American Engines average j\ inch and -i- inch. I believe that when furnished

with " trucks" they will be found to last longer than the American Engines

;

and the comparison of their Working Expenses shows no inferiority.

Of the generally good character of all the Engines, the following facts may
be taken as some confirmation.

During the severities of a Noith American winter, when it is not an uncom-

mon thing for the whole traffic of a Railway to be stopped, much delay and irre-

gularity will of necessity occur. From an examination of a Return of the delays

of trains on your Line, between December 23rd, 1856, and February 28th, 1857,

1 find the delays ascribed to Locomotive causes amount to only 1£ per cent, of

the advertised running time. During the first four months of this year your

Engines performed the average daily mileage, of 47 miles; 45 miles being con-

sidered a high average daily mileage, including summer and winter, in England
;

33 miles being the average daily mileage on seven Continental Railways, and 50

miles the average daily mileage on the Railways in the Northern States, tabulat-

ed in Appendix X.
To the well-known intelligence and zeal of your Locomotive Superintendent,

much is no doubt due. The Returns in the Appendix show a decrease in the

cost of Locomotive power; and when, added to all difficulties of climate, it is

remembered that the present wages of mechanics in your Workshops average 37

per cent, more than those in England, and the cost of Engine Stores nearly 50

per cent, more, you have reason to be well pleased that the Locomotive expenses

during the last half-year of 1856, were only 22.70 cents, per mile, and for the

whole year 26.33 cents per mile.
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On May lTth, 1857, the total number of Carriages and Waggons of iill sorts,

including Snow Ploughs, was 2,3 46.

The Carriage and Waggon Stock, supplied by both English and Canadian
Contractors, is of good quality : that built at Montreal by the English Contrac-

tors, constituting about half the quantity supplied by them, is of first-rate manu-
facture, and decidedly the best which I saw in America.

I refer you to Appendix Z, for my remarks on the charges for Engines used

by the Contractors during construction.

CONCLUSION.

In the preceding sections of the Report I have intimated my general opinion

that full justice has been done you, both by your Engineer-in-chief, and the

Cou fr'ictors.

Taking the accounts as a whole, I believe that if the Contractors had adopted

a litigious course instead of confiding in the honourable adjudication of the Engi-

neer-in chief, the Company would have been serious losers.

I may add, that as far as I could judge ot the comparisons of co«t with other

Railways in Canada which I saw, or of which I obtained particulars, you have

obtained your Lines at a more reasonable price, although of a much superior cha-

racter. I have not the means of guiding your judgment, as to the necessary ele-

ments of comparison with the mileage cost of the American Railways enumera-

ted in Appendix X ; but in regard to some of these which I saw, passing obser-

vation of Lines far inferior, led me to a similar conclusion.

It is also noteworthy that the permanent character of the important Bridges

on the Grand Trunk Railway proper, will in the course of years, be productive

of great saving, from the absence of those losses by decay, or fire, or flood, which
as you know to your cost, are too prevelant elsewhere, both in Canada and the

United States.

While there are some points on the existing Lines at which additional Trafic

and Engine accommodation, beyond what could be fairly required of the contrac-

tors, may be desirable, I would venture to suggest that none should be sanctioned

the necessity for which is not demonstrated to the Board by the Traffic Manager,

or the Locomotive Superintendent.

At the same time, it will not be forgotten that there still remain Connections

and Extensions whose completion will contribute greatly to the development of

the traffic which should naturally flow upon your Lines.

The Eastern Extension towards Trois Pistoles, of more advantage probably to

Canada and the neighbouring Province than to yourselves, might justly claim

from the Government peculiar consideration and indulgence.

At Quebec, I understand that a project has passed the Legislature for estab-

lishing extensive deep water Quays, for ocean steamers, in immediate connection

with your Line, which may reasonably be expected to increase very materially

your traffic from that City.

The completion of the Victoria Bridge, at Montreal, by uniting the severed

portions of your Railway, will remedy a defect which, at the present time, un-

doubtedly opposes a serious obstacle to the development of throngh traffic.
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At no distant period it is to be hoped that the Municipality of Montreal may
co operate with you in some cheap Line to connect the piincipal Wharfs of the

city with your Line at Point St. Charles, which I believe would be best affected

by a Horse Line, running on the common roads, along Wellington Street to

Commissioners' Street, which at the minium of cost would bring your Line to

the heart of the business population.

At Prescott, just above the head of the Canal Navigation, your existing con-

nection with the Prescott and Ottawa Railway, would, by an arrangement with

that Company for laying down an extra rail for about a mile and a-half along

the Line, give*you access to the existing wharves, and by this means afford

direct communication with the Lake navigation, and the Ferry to Ogdensburgh,
whence there are lines leading to New York and to the whole of the New Eng-
land States.

At Kingston, whenever a branch can be made down to the Quays, further

accessions of traffic may probably be expected.

At Toronto, the important site you have secured at the Queen's Wharf, may
perhaps, at some future period, be made more valuable by access to the existing

pier.

Lastly, the completion of the suspended works west of Stratford, may be rea-

sonably expected to develop a traffic to which your undertaking has always

pointed.

I cannot conclude this Report without expressing my acknowledgments to the

President, the Vice-President, and Mr. Rose, your Colleague, for the time they

devoted to me, and much valuable information very courteously communicated.

The assistance of your Secretary has been of particular service to me, and he

has been most cordially seconded, in Canada, by the Manager, and his assist-

ants, the Assistant-Secretary, and the Chief Accountant.

To your Engineer-in-chief, and Locomotive Engineer, and to the Contractors,

both English and Canadian, I am greatly indebted for the perfect candour with

which they met my inquiries, and for much personal labour in the collection of

materials ; and I must offer similar thanks to Mr. Shanley and Mr. Samuel
Keefer, the Resident Engineers, as also to the chief Engineer's Secretary, and

to his and to the Contractors Assistants.

I have the honour to be, Gentlemen,

Your most obedient servant,

CHARLES HUTTON GREGORY.
1, Delahay Street, Westminster,

August 15, 1857.



MONTREAL AND PORTLAND SECTION.

To the Chairman and Directors of the Grand Trunk Railway Co. of Canada :

Gentlemen,—Your Secretary's letter of May 29th, 1857, which reached me
in Canada, directed me to make an inspection of the Railway between Montreal

and Portland ; intimating, however, that you did not desire so minute an exa-

mination as that of the other Sections; but such an one as would enable you to

form a general opinion of the present condition of the Road, the Rolling Stock,

the Bridge?, and Stations.

In accordance with these instructions, I delayed my departure to England
;

and, in my inspections of the lines in question, I had the benefit of the Company
and assistance of the Genera! Manager, the Engineer-in-Chief and his Secretary,

the Resident Engineer, and the Superintendent of the Atlantic and St. Lawrence
Section.

The lengths of the St. Lawrence and Atlantic, and Atlantic and St. Lawrence
Sections, are 143 and 149 miles, respectively.

The openings of the several portions took place at the following times :
—

Longueuil to St. Hyacinthe in the Spring of 1847.
" to Richmond in the Autumn of 1850.
" to Sherbrooke in August, 1852.
" to Island Pond in July, 1853.

Portland to Yarmouth in July, 1848.

to Danville Junction in December, 1848.

to Mechanic's Falls in February, 1849.

to South Paris in January, 1850.

to Bethel in March, 1851.

to Gorhain in July, 1851.

to Northumberland in July, 1852.

to Island Pond in February, 1853.

u

By my request, the Resident Engineers, Mr. Starke and Mr. Bennclt, prepared

foi my accomodation and guidance on the ground, Reports on the Stations,

Bridges, and Permanent Wciy, of which the details will no doubt be interesting

to the Board.

I submit these Reports as they stand, considering that a general verification

of them, and comment on their results, would meet the Board's requirements of

a general Report.

Both these sections appear to me to have been well selected in an Engineer-

ing point of view, throngh country which at some places, particularly on the

Atlantic and St. Lawrence section, offers very great local difficulties; but, like

most of the American Railways, the works have not been constructed with the

solidity and permanence of English Railways.

This latter circumstance has obliged you to lay out large sums of money since

the lines came into your possession.
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The annexed Returns prepared for me by your Chief Accountant, shew that

in the Stations, Works, and Permanent Way, a sum of £203,691 17s. lid. has

been expended on the Capital Account on the St. Lawrence and Atlantic Sec-

tion ; and a sum of £255,848 16s. 6d. on the Atlantic and St. Lawrence Sec-

tion, from the date of the Amalgamation up to December 31st, 1856: besides

the propoition of Engineering, and General Expenses, fairly chargeable to these

items, you cannot expect that extra expenses of a similar nature will entirely

cease for some time to come.

STATIONS.

A large number of the Buildings are of a temporary chaiacter : the extent of

accommodation is however, for the most part, ample. At St. Hyaciuthe some
addition is required to the Freight Shed, and at the Danville Junction some ad-

dition will probably be required at a future time.

The Engine accommodation appears to be sufficient, excepting at Inland Pond,
where additional permanent stabling is required for eight or ten Engines ; and
at Portland, where it is proposed to add a space of 50 ft. x 50 ft., as a Machine
Shop, and 50 ft. x 30 ft. as a Smith's Shop.
The water arrangements on the St. Lawrence and Atlantic Section gave some

trouble last winter from the shortness of supply, for the reasons explained in my
Report on the Montreal and Toronto Section.

Generally I consider the water arrangements to be good. At St. Hilaire, and
at most places between Richmond and Portland, the supply of water is by gra-

vitation. At Island Pond an Engine is proposed to be erected to pump the

water from the Lake.

BRIDGES.

It will be observed that the reports of Mr. Starke and Mr. Bennett do not

agree at all points with the Report of Messrs. Keefer and Shanley, dated April

4th, 1857. While I consider it very difficult for any one to predict the exact

periods when renewals may become essential, the detailed examination which I

made of all the Bridges rather led me to agree with the former gentlemen where
a difference exists.

In some cases a careful repair of existing superstructure, assisted with strength-

ening arcs at the side or piles or strutting from below, may enable the existing

timber trusses to last longer than is anticipated; but I think you will come to

the conclusion, on reviewing the comparative calculations of Messrs. Keefer <fc

Shanley's Re-port, that where actual renewal of superstructure may become ne-

cessary, it will be desirable, as far as practicable, to use permanent wrought iron

beams, instead of the timber trusses, wrhich, however decay may be staved off

by careful selection of materials and by covering in, are mostly exposed to great

risk from fire.

I found wrought iron girders already ordered for the following Bridges :

—
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Richelieu, 6 Spans of 150 feet, (tubes

Shingle Brook, 1 " u 30 "

Black River, 1 " it 60 "

Muddy Brook, 1 « u 50 "

Stratford Hollow, 1 " u 50 "

Whitman's Bridge, 1 " u 60 "

Bacon's Falls. 1 " i. 60 "

Danville Junction, 1 " u 50 "

Cobb's Bridge (No. 1), 1 " it 60 "

(No. 2), 1 " u 60 "

The girders ordered for Bacon's Falls were proposed to be used at Bethel,

where a more pressing necessity had arisen.

The cost of wrojght iron girders, fixed, will prubably amount to about £34 or

£35 per ton in Canada, and £37 or £38 per ton in America.

But the cost of works absolutely necessary to Bridges is not limited to super-

structure, for failures of masonry have continually occurred by the action of

floods in the abutment walls, constructe 1 without sufficient care.

On the whole I expect that the necessary repairs to Bridges during this year

will cost from £30,000 to £40,000. For the future, the Estimate given in the

Report of Messrs. Keefer & Shanley may be taken to represent approximntively

the expenses which you will have to meet in Bridge renewals ; but the experience

of this year's failures leads me to think that some extra allowance ought to be

made for unforeseen casualties.

PERMANENT WAY.

The defects of original construction are pointed out in the Reports of Mr.

Starke and Mr. Bennett, and they have combined to cause heavy expenses, which
must be continued, to maintain the line in a safe running condition.

To remedy the deficiencies of ballast much has already been done, while the

defective sleepers are in course of renewal, under the maintainance contracts, to

a great extent; the faulty cast iron chairs have been replaced by wrought iron

ones, either of the Glendon or the Grand Trunk pattern.

The rails are failing considerably, and in many places at a period far earlier

than they ought to have given way.

While there is no doubt the line would be materially improved by laying in

a great quantity of new rails, I came to the conclusion, conjointly with Mr. A.
M. Ross, that the immediate necessity might be met by the supply of 1000 tons

of new rails, this year, for the whole length, and a further quantity of 1000 tons

next Spring.

These quantities should be delivered half to each Section ; for although the

rails have failed to a far greater extent on the Atlantic and St. Lawrence Sec-

tion, facilities exist in the States for a partial supply by re-rolling.
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ROLLING STOCK.

Detailed notes on the Engines are to be found in my Report of August 15th,

Appendix Yl. The Engines and Cars generally appeared to me to be of aver-

age fair construction. A great deal of work has been done in the renewal of

the parts of the Engines, and I consider that their condition and working value

has been improved while in your hands.

In conclusion I ihink it right to state that in my inspection I saw ample
proofs of the anxious attention given to your interest by your Engineers ; and
although it is not within my instructions to offer any opinion on the Traffic

Department, I feel that every department is indebted to the watchful care and
activity shewn by Mr. Corser, the Superintendent of the Atlantic and St. Law-
rence Section, in whom your valuable General Manager must find a very useful,

coadjutor.

I have the honor to be,

Gentlemen,

Your most obedient servant,

(Signed) CHARLES HUTTON GREGORY.

Delahay Street, Westminster,

September 10th, 1857.



AGREEMENT WITH THE GRAND TRUNK JUNCTION
RAILWAY COMPANY.

THIS INDENTURE made the First day of October, One Thousand Eight

Hundred and Fifty-seven, between the Grand Trunk Railway Company of

Canada of the first part, and The London and Grand Trunk Junction

Railway Company of the second part. Whereas an Act was passed in the

Session of the Provincial Parliament of Canada, held in the fourteenth and

fifteenth years in the reign of her present Majesty, intituled, " An Act to

make provision for the construction of a Main Trunk Line of Railway

throughout the whole length of this Province." And whereas, by an act

passed in the Session of the Provincial Parliament of Canada, held in the

sixteenth year of her said Majesty's reign, intituled, "An Act to incorporate

the Grand Trunk Railway of Canada," a Company was incorporated under

the name of the Grand trunk Railway Company of Canada, for making and

completing the Railway therein mentioned, being part of the said Main Trunk

Line of Railway, contemplated by the said last mentioned Act, and whereas

another Act was passed in the Session of the said Provincial Parliament,

held in the same year, and intituled, " An Act to empower any Railway Com-
pany whose Railway forms part of the Main Trunk Line of Railway through-

out this Province to unite with any other such Company, or to purchase the

property and rights of any such Company, and to repeal certain acts therein

mentioned, which Act is hereinafter designated as the " Railway Companies'

Union Act." And by such Act it was provided amongst other things that it

should be lawful for the Directors of any such Company formed, or to be there-

after formed for the purpose of constructing any Railway which should form

part of the Main Trunk Line of Railway contemplated by the said first mentioned

Act, to agree with the Directors of any other such Company, that the Compa-
nies they respectively represented should be united as one Company, or that

one of such Companies should purchase and acquire the property and rights,

and take upon itself all the liabilities of the other, and by such agreement to

fix the terms upon which such union or such purchase should take place, the

rights which the shareholders of each company should possess after such union

or purchase, the number of Directors of the Company, and generally to make
such conditions and stipulations touching the terms upon which such union

or purchase should take place as might be found necessary. And whereas

auother Act was passed in the same session, intituled, "An Act to extend the

provisions of the Railway Companies' Union Act to Companies whose Railways

intersect the Main Trunk Line, or to such places which the said Line also

touches, whereby it was enacted that the said Railway Companies' Union Act
and all the enactments and provisions therein contained should extend and
apply to, and include any Railway Company whose Railway intersected the

Main Trunk line of Railway contemplated by the Legislature in passing the

said first recited Act, or touched any City, Town, or place which the said

contemplated Main Trunk line of Railway also touched, and which Act is

hereinafter designated as the "Railway Company's Union Extension Act."

And whereas another Act was passed in the Session of the Provincial Parliament,

held in the year one thousand eight hundred and fifty-four called the Grand

Trunk Railway Act, 1854, and whereas by the Grand Trunk Railway Act 1854,
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the amalgamation of the several Companies and undertakings therein mentioned

was confirmed, arid it was enacted that the United Companies formed by the

amalgamation of the said several Companies should be known and designated by

the name of the Grand Trunk Railway Company of Canada, and that the several

works which they undertook and constructed should be known and designated

as, and should constitute the Grand Trunk Railway of Canada, and whereas the

Grand Trunk Railway Company of Canada, party hereto, of the first part is

the said united Company. And whereas it was also by the said last mentioned

Act enacted, that if thereafter, any other Railway Company should form a Union
with the said Company under the provisions of the statutes in that behalf,

provided, meaning the said "Railway Company's Union Act," "and the said

Railway Company's Union Extension Act," the Corporate name and existence

of such other Company should be merged in that of the Grand Trunk Railway
Company of Canada, which should thereafter be the name of the United Com-
pany, andthe name fe the Grand Trunk Railway Company" should hereafter

include the Railway and Works which such other Company was authorized to

construct. And whereas by another Act passed in the Session of the Provincial

Parliament of Canada, held in the nineteenth year of her said Majesty's reign,

intituled, " An Act to incorporate the London and Grand Trunk Junction

Railway Company, certain persons were incorporated under the title of the

London and Grand Trunk Junction Railway Company, and were authorized

to make and complete a Railway between the City of London andthe Grand
Trunk Railway, and by the said Act it was among other things enacted, that it

should be lawful for the said London and Grand Trunk Junction Railway
Company at any time thereafter, to unite with and become merged in the Grand
Trunk Railway Company of Canada, under the provisions of the several Acts

relating to the said Grand Trunk Railway Company, and that to any such union

and the proceedings preliminary thereto, and the effects theieof ail the provi-

sions of the Acts passed in the sixteenth year of her Majesty's reign, and
chaptered respectively 39 and 76 (providing for the union of Railway Compa-
nies) should extend and apply. And whereas the capital of the Company so

incorporated is five hundred thousand pounds Provincial Currency, in shares

in twenty-five pounds Provincial Currency each, and under the provisions of the

said Act, one hundred thousand pounds of such capital has been subscribed,

and ten per cent thereof, or ten thousand pounds currency has been paid. And
whereas it has been agreed by and between the Directors of the said last

mentioned Company and the Directors of the Grand Trunk Railway Company
of Canada, that the undertaking of the last mentioned Company shall be trans-

ferred to the said Grand Trunk Railway Company and that the said Company
shall be united and amalgamated with, and become merged in the said Grand
Trunk Company upon the terms hereinafter mentioned. And, whereas, by an

agreement dated the twenty third day of August, One thousand eight hundred

and fifty six, and made between the said London and Grand Trunk Junction

Railway Company of the one part, and Casimir Stanislaus Gzowski, David

Lewis Macpherson, Luther Hamilton Holton, and Alexander Tilloch Gait,

Contractors of the other part, the said Contractors agreed to purchase the land

for, and to make, build, construct, and complete the said London and Grand
Trunk Junction Railway, and to equip and stock the same for the sum of Two
hundred and fourteen thousand one hundred and thirty three pounds six shillings

and eight-pence currency, on the terms and conditions in such contract mentioned,

but it has been agreed as one of the terras of such purchase and amalgamation
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as aforesaid, that the said contract and all the benefit and obligations thereof

shall be transferred to and assumed by the said Grand Trunk Railway Company.

And, whereas, the said Luther Hamilton Holton, and Alexander Tilloch Gait

have, with the consent of the said Casimir Stanislaus Gzowski, and David Lewis

Macpherson, been released from the said contract, and the said Casimir Stanislaus

Gzowski and David Lewis Macpherson are now the contractors for the said

construction of the said Line of Railway, but the said contract of 23rd August,

1856, is in no other respect altered, And, whereas, the said Contractors are

willing and have agreed that the said Contract shall be so transferred. And,

whereas, by an Act passed in the Session of the Provincial Parliament, held

in the nineteenth and twentieth years of Her present Majesty's reign intituled,

" An Act to grant additional aid to the Grand Trunk Railway Company of

Canada, " that Company were authorized to issue preferential Bonds to the

extent of Two Millions sterling, the proceeds of which Bonds were to be appro-

priated to the extent of Four hundred and fifty thousand pounds to the aid

or construction of the Railways from St. Mary's to London and Sarnia, and

it has been agreed that out of the proceeds of such Bonds, the said Grand Trunk
Railway Company shall pay to the Direc'ors of the said London and Grand
Ti unk Junction Railway Company, for the use and behoof of the several subs-

cribers to the undertaking of the said last mentioned Company, who have paid

the said Deposit of Ten per cent, upon the amounts respectively subscribed by

them, a sum equal to Ten thousand pounds currency, and that the sum of Ten

thousand pounds currency being the aggregate amount of the deposit so paid

by the said subscribers as aforesaid, or so much thereof as shall not have been

bona fide expended for the purposes of the said undertaking, shall become the

property of the said Grand Trunk Railway Company of Canada, to be applied

towards the construction of the said Railway so to be transferred. Now, there-

fore, in pursuance of, and for giving effect to the said agreement these presents

Witness, and the said two Railway Companies parties hereto, hereby mutually

covenant and agree, each with the other, of them in manner following, viz :

First.—From and after the day of the

undertakings of the said London and Grand Trunk Junction Railway Com-
pany, and all their property and effects, including the said sum of Ten
Thousand Pounds, Provincial Currency, or so much thereof as shall be
unexpended ; and all the rights, powers and privileges shall be transferred to

and shall vest in the Grand Trunk Railway Company of Canada, and subject

to the provisions of the sixth section of the said Railway Companies' Union
Act The said London and Grand Trunk Junction Railway Company shall be
united and amalgamated with, and become merged in the said Grand Trunk
Railway Company of Canada.

Second.—The said Grand Trunk Railway Company shall forthwith, on the

completion of such union and amalgamation, pay to the Directors of the said

London and Grand Trunk Junction Railway Company, for the use and behoof
of the several subscribers to the undertaking of the said Company, who shall

have paid the said deposit of ten per cent, the said sum of Ten Thousand
Pounds, Provincial Currency ; but the said Grand Trunk Railway Company,
and the Directors thereof, shall not be responsible for the misapplication or

non-application of the said sum by the Directors of the said London and Grand
Trunk Junction Railway Company.
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Third.—No change shall be made in consequence of the said amalgamation,

either in the direction or in the Bye-laws or regulations of the said Grand

Trunk Railway Company of Canada.

Fourth.—upon the completion of the said union and amalgamation, the said

Grand Trunk Railway Company shall have the benefit of the said Contract

hereinbefore recited for the construction and equipment of the said London
and Grand Trunk Junction Railway, and shall and will assume all the obliga-

tions and liabilities attaching to and arising from the said Contract, and shall

and will indemnify the said London and Grand Trunk Junction Railway

Company, and the Directors thereof, from all liability in respect thereof.

And the said London and Grand Trunk Junction Railway Company hereby

assign and transfer the said Contract, and all the right, title and interest of

the said London and Grand Trunk Junction Railway Company, thereto and

therein, and all the benefit thereof, to the said Grand Trunk Railway Company
of Canada.

In Witness,



We the Undersigned, duly appointed Auditors of the Grand Trunk

Railway Company of Canada, hereby certify that the Books of said Company

have been subjected to a careful examination by competent Accountants of

our selection and under our Superintendence, and we find the same to be

correct up to the 31st December last, and that the Books, Cash Accounts

and Vouchers connected therewith, have been kept in a business-like and

very systematic manner.

Montheal, 24th September, 1857.

(Signed)

WILLIAM WORKMAN.
T. BOUTHILIER.

HUGH ALLAN.
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GRAND TRUNK RAILWAY.

AUDIT OFFICE

Statement showing the Number of Passengers and Tons of Freight, Inwards and

Outwards, at each Station,

FOE THE YEAR ENDING, 30th JUNE, 1857.

STATIONS.

' Portland

Falmouth

Cumberland .

.

Yarmouth

North Yarmouth

Pownal

New Gloucester

Cobb's Bridge

Danville Junction

Hotel Road .

.

Empire Road .

.

Mechanic Falls

Oxford

South Paris .

.

North Paris .

.

Bryant's Pond

Locke's Mills .

.

Bethel .. ..

West Bethel .

.

*Gilead

Shelburne

Gorham

Berlin Falls . . .

*Milan

West Milan .

.

*Starke

Northumberland .

Stratford Hollow .

North Stratford .

Wenlock

•Foster's Mills

Island Pond .

.

No. OF PASSENGERS.

INWARDS. ) OUTWARDS,

66109

1730

1636|

10976^

2543

1066

2067

386

33196*

514

1186*

4140*

1447*

6278

790*

18701

6962

3620

383

18i

234

3240

1063

32

3201

7

17901

368

1185

54

22

4643 J

59G87*

1923

1772*

10963

2904

1322

3615

517

38095

655

14181

4829

16821

8336

772

2140

719

2529

4261

257

2165

1359

394

2280

417

1353

3778

TONS OF FREIGHT.

INWARDS. OUTWARDS.

110834 554431

2341 13|

289 24^

4446j) 1002|

3721 748

197| 11661

8081 16835

1001 680^

35455|

153^

8875

3075|

3911

5039|

869

960|

265i

23481

195

109|

1145

4281

187

1092|

175?

8911

3612|

21775*

411|

1406|

34291

2528*

3113|

1298*

1563|

1048*

1641

953£

50|

4315*

106509

23693

49121

1766*

47941

7019|
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STATIONS.

Norton

Boundary Line

Coaticooke

Compton

Waterville

Lennoxville

Sherbrooke

Brompton Falls

Windsor

Richmond

Durham

Acton

Upton

Britannia Mills

St. Hyaciuthe

*Soixante

St. Hilaire

*Boucherville Mountain

*Charons

Dauville

Warwick

Arthabaska

Stanfold

Somerset

Becancour

Methot's Mills .

Black River

Craig's Road

Chaudiere

*Etchemin

Point Levi

*St.Jean

St. Henri

St. Charles : .

St. Michael

St. Valliere

St. Francis . .

St Pierre

St. Thomas .

No. OF PASSENGERS. TONS OF FREIGHT.

INWARDS. OUTWARDS. INWARDS. OUTWARDS.

37*

509 586* 841 33933

1792* 1855 1749 5279

1684* 1815 14363 993*

842* 923 438i 708

1063 1130* 616* 1509|

70301 6238 6660| 4583*

15451 2013 39365 13814*

596* 622 11601 6903

5756 6011* 3913J 1373*

824i 847* 561* 8933*

3125 3154 9781 11846|

23411 2387* 506| 10077

17151 1399 251 205623

13791 13572 101143 39313

459

69721 4813* 3519^ 1320J

430

45

2755} 2478* 905| 5016|

8291 913 281 920*

1476* 1464 527* 2105*

1890 1485* 5673 37163

1958 1975 964| 33953

2099 1869 984* 6012$

757* 773 116| 2226*

564* 605 109i 3381*

1138 1085* 221* 572*

996 866* 208| 354

797

19069* 30732 23991J 4887

174*

991 912* 11593 78*

2082* 1794* 561* 87*

* 212*

195*

1573 1215 413| 50}

266*

3813* 2137 1113 220}



53

STATION.

Montreal

*Blue Bonnets

Point Claire ,

St. Annes
,

Vaudreuil ,

*Cedars
,

Coteau Landing

*B,iver Beaudette

Lancaster

Summerstown

Cornwall . .

*Moulinette

Dickinson's Landing

*Aultsville

Williamsburg

Matilda

Edwardsburg
,

*Prescott Junction

Prescott

Maitland

Brockville

Lynn

Mallorytown

Lansdown

Gananoque

Kingston Mills

Kingston

Collin's Bay

Ernestown

Napanee

Tyendinaga

Shannonville

Belleville

Trenton

Brighton

Colborne

Grafton

Cobourg

Port Hope

Port Britain

Newtownville
Newcastle

Bowmanville

Oshawa

Port Whitby . . . , «

Duffin's Creek

Frenchman's Bay

Port Union

Scarborough

York closed

No. OF PASSENGERS.

INWARDS. OUTWARDS.

515091

295*

3838*

2651

4714*

965*

4322*

224

4626

290

6824

682*

2279*

1129

3964*

2549

955*

187*

20966

531*

16223

1134

1408*

1053

1747*

328

14120

219

992

5462

850

2208*

13480*

4416*

4192

3776*

1415

15408

9661*

500

1328

3604

8048*

5169

8390*

1816

1706*

1137*

2106*

451

60559

3686*

2638*

5127

3563

4607

335

7365

2912

4595*

2778*

915*

16217

564*

14902

1197

1397

1252

1888

458*

12877

278

1158

5266*

970*

2289*

14060

4705

3746*

3930*

1595

14760*

10676

458*

1325

3870*

8333*

5464*

8608

1925

2010*

1397*

2148*

499

TONS OF FREIGHT.

INWARDS. OUTWARDS.

75127*

141

95*

303

447i

734§

16i

451*

379i

576|

3571

41i

3551|

59i

3088|

1155

281|

61*

185

16!

1927|

7

50|

418|

25£

53

670|

275|

170

166|

2461

1786

1009|

33 i

50*

320^

990

539|

1096|

142i

97f

50£

52i

2
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STATIONS.

[ Toronto .

.

Weston .

.

Maiton .

.

Brampton

Georgetown

Acton West

Roekwood

Guelph .

.

Schantz .

.

Berlin

Petersburg

Baden

Hamburg.

.

Shakespere

Stratford.

.

Conductors

Total..

Freight.

Lumber & Firewood. . 13Yl37i

General Goods 238084

No. OF PASSENGERS.

INWARDS. OUTWARDS.

69020

5*717

3931*

8772

6555*

4309

5655

14643^

1085|

6694

1238

12231

3049

2310±

8008^

27163*

663023:

57998

6718

4204

9019

70261

4482

5482

14940

1061

6897i

1277

1482

3225

2407

6345*

271631

663023^

Passengers.

Foreign 105011

Local 5580121

TOTSTS OF FREIGHT.

INWARDS. OUTWARDS.

235651

455§

616i

1526*

1620|

240|

151|

3244

83|

7161

80

197i

393|

109

3389|

375221*

163881

3881|

259|

985

5518

3666|

17931

23271

868*

13991

303*

58*

7061

981

370

375221*

Freight.

Foreign 585211

Local 316699J

JAMES HAPtDMAN,
Auditor.

N.B.—From Stations marked thus * Tickets arc only issued by Conductors on board the Cars.

Brockville to Toronto opened October 27th. Toronto to Sanaa, Nov. 17th., 1>s5C.

LOCOMOTIVE WORKING FOR THE HALF YEAR ENDING 30th JUNE, 1857.

Total Miles run by Passenger Trains, 435123

Do. do. by Freight Trains, 395346

Do. do. by Mixed Trains, 48179

Do. do. by Wood Trains, 72520 516045

Do. do. by Ballast, Pilot, Snow Ploughs and Shunting, 303077

Total Miles, 1254245

Total Running Expenses, $266948 7l

Total Repairs, 123693 50

$390642 21

Equal to 31.145 cts. per mile.
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AUDIT OFFICE.
GENERAL PASSENGER STATEMENT FOR THE YEAR ENDING 30th JUNE, 185T.

LOCAL. From Station to Station, 558012$

Through to and from Androscoggin & Kennebec Railway 63746
" " Buckfield Branch Railway .. .. 1160
" " Boston 7897
" " St. John Boats 193J
" " Stages 5411|
" " Lake Magog Steamer 13
" " Ottawa and Prescott Railway .

.

3564
" " Northern Ogdensburg Railway .. 1178$
" " Cape Vincent Steamers 22
" " Rochester Steamers 11$
" « Royal Mail Steamers 1316$
" " Great Western Railway 6869
" " Ontario, Simcoe & Huron Railway.

.

46

J

" " Western Railways 9895
From General Agency, Buffalo, &c 3627

FOREIGN 105011

Total number of Passengers 663023$

Total number of Miles Travelled 35939596

Average distance Travelled by each Passenger 54*

Total Passenger Receipts $894078 22

Average Receipt per Passenger 1 34f
Average Receipt per Passenger per Mile 2$

Miles Travelled by each Passenger

Average Receipt per Passenger .

.

Increased 22 T̂ per cent.

(I iq i (I

Average Receipt per Passenger per Mile, Decreased 9,

STATEMENT SHEWING THE DISTANCE TRAVELLED BY PASSENGERS.

TRAVELLING—
" 10 M
« 20
" 30
" 50
" 75
" 100
" 150
" 200
" 250
" 30O
" 350
" 400
" 450
" 500
" 550
" 600
" 650
" 700
" 750
" 800

under 10 Miles 80480$
les & under 20 .

.

134965$
" 30 .. 157273$
" 50 .. 120712
" 75 .. 53813$
« 100 .. 23489$
" 150 .. 33912
" 200 .. 24994$
" 250 .. 8852
" 300 .. 7961
« 350 .. 9264
" 400 .. 292
" 450 .. 667$
" 500 .. 293
" 550 .. 3712
" 600 .. 970
« 650 .. 1333
" 700 ..

" 750 .. 27
" 800 .

.

" 850 .. 11

JAMES HARDMAF
Auditor.
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JDr. GRAND TRUNK RAILWAY
Capital Account for the half

*:&$%

~5 H l»

M tf.fi .£«« o o

C-d-dpecO eg eg

(See Abstracts.)

- Eastern Division, 279 Miles.

A Engineering

B Works and Permanent Way .

.

C Stations, Buildings and Offices

D Locomotive Stock

E Merchandize Car Stock

J
1 Passenger Car Stock

G Miscellaneous Stock

H Electric Telegraph

I General Expenses
Lands and Land Damages. . .

.

Expenditure ' Expenditure
up to 31st Decern- for Half-year end-

ber , 1856. ing 30th June, 1857.

Total Expenditure
to

30th June, 1857.

f
Central Division, 333 Miles.

A Engineering

B Works and Permanent Way
C Stations, Buildings and Offices .

.

D Locomotive Stock

E Merchandize Car Stock

P Passenger Car Stock

G- Miscellaneous Stock

H Electric Telegraph

I General Expenses
Belleville and Peterboro' Survey,

Western Division, 88 Miles.

A Engineering

B Works and Permanent Way
C Stations, Buildings and Offices .

D Locomotive Stock

E Merchandize Car Stock ,

E Passenger Car Stock

G Miscellaneous Stock

H Electric Telegraph

I General Expenses
Stratford and London Survey. .

.

Amount allowed Canadian Con-
tractors as compensation for

Stoppage of Works &c

I

-co

28

C
Portland Division, 149 Miles.

A Engineering

B Works and Permanent Way ....

C Stations, Buildings and Offices. .

.

J) Locomotive Stock

E Merchandize Car Stock

F Passenger Car Stock

G Miscellaneous Stock

H Electric Telegraph

I General Expenses
Lands

Lease of Atlantic and St. Lawrence
Railroad

Victoria Bridge
team Ferry Boats

London Office Expenses

90665 2 1

2302437 10 10

206631 16 4
189066 8

129713 3

35715 18

16696 18

6175 6

206696 9 7

10896 4

76527 7

3189415 14

301141 15

167082 4
95400 4

31448 13

1769 7

5201 19

150347 11

6691 13

32253 16

1102631 8

81902 17
70031 2

69091 16

18779 8

1

7

3

10

1

6

321 15

1585 6 10

26608
2502

2 10

12 11

1315 3

29151 2

39919 7

3752 19

4235 5

1740 12 I

991 17

2298 6

5748 12

1916 13

259590 19 1

605057 13 9

25137 15 11

s. d,

4534 15 3

43 1 3

3103 14 7

141 8 1

23 11

5 16 6

33 13

3196 7 10

1626 12 8

4496 3

142714 16

56123 10

33656 5

23955 11

488 12

2067 17

169 9

4770 4

95199 17 4
2302480 12 1

209735 10 11

189207 16 3

129713 3

35738 19

16702 14

6209
209892 17

12522 17

789 16 5

1397 13

2978 16 4
269 2

470 5 2

77 10

13 17 9

1579 10 1

30416 13 4

255 6 11

1508 6 4
1644 16 1

4425 7 5

2 9 4

9

601 7 9

31840 8

9733 6 8

1200
8049 9

Currency 9606286 5 2 378413 16 9984700 1 2

81023 10 3

3332130 11 1

357265 6 5

200738 9 10

119355 16 7

31937 5

3837 4

5371 9

155117 16

6691 13

33043 12

1104029 1

84881 13

70300
69562
18779
399
1599

28187 12 11

2502 12 11

30416 13 4

1570
30659
41564 3

8178 6

4237 14

1740 12

991 17

2307 6

6350
1916 13

9 11

9

4

11

8

1

6

6

9

291431 7 i

614791 5

26337 15 11

8049 9
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COMPANY OF CANADA
year ending 30th June, 1857.

€r.

By Share Capital :

St. Lawrence Shares. Amount received on them
Toronto and Guelph Shares. do. do
Quebec and Richmond Shares. do. do
Grand Trunk Shares. A Issue, Amount £21 1*7316 6

B Issue, Amount issued

to contractors in payment of works. . . 894371 13

By Debenture Capital :

Montreal City Debentures
Island Pond Debentures
British American Land Company's Bonds
Montreal Seminary do
Quebec and Richmond Debentures
Grand Trunk Debentures, A Issue £1069377

B Issue 858845
C Issue 30416 13 4

By Provincial Debentures :

Issued on account of the St. Lawrence and Atlantic Railroad,

do. do. Quebec and Richmond Railroad
do. do. Grand Trunk Railroad

Balance at debit of Capital Account.

Currency.

s. d.

238010 16 8

166859 16 8

352175 15 9

3011688

125000
109500
25000
25000
121666 13 4

1958638 13 4

568791 13 4

304166 13 4
2831523 15

3768734 9 1

2364805 6

3704482 1 19

146678 3 7

Grand Trunk Railway Company op Canada,
Chief Accountant's Office,

Montreal, 11th September, 1857.

9984700 1 2

W. H. A. DAV1ES,
Chief Accountant.
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DETAILS OF EXPENDITURE REFERRED TO IN CAPITAL ACCOUNT.

ENGINEERING.

Salaries and Office Expen-
ses

Surveying, &c
Travelling and Incidental

Expenses
Maps and Plans
Inspectors

Miscellaneous

EASTERN
DIVISION.

£ s. d.

4530 3

4 15

4534 15 3

CENTRAL
DIVISION.

£ S. d.

3789 10 1

6 5

18 13 9

681 14 5

WESTERN
DIVISION.

645 12 11

25

15 2 6

100

4 1

PORTLAND
DIVISION.

£ S. d.

233 19 5

21 7 6

TOTAL.

£ S. d.

9199 2 8

31 5

44 16 3

696 16 11

100
4 10

4496 3 3
I

789 16 5
|

255 6 11
I

100*76 1 10

15 WORKS AND PERMANENT WAY.

Rails, Chairs,Ties,Fittings,

Sleepers, &c,
Way not contracted for .

.

Bridges, Tunnels, Culverts,

Slopes, &c
Extra and additional works
Signals

Ballast and Ballasting . .

.

Fencing
Miscellaneous

EASTERN
DIVISION.

£ s. d.

7 9 5

35 4 10

7

CENTRAL
DIVISION.

12540 2 1

4 1 11

269 10

126697 9 8

187 9 10

2904 16 9

73 9 3

38 6 4

WESTERN
DIVISION.

54 4 4

623 7

122 12 1

23 10 9

549 5 3

25

43 1 3 142714 16 8 1397 13 1508 6 4 145663 17 3

PORTLAND
DIVISION.

£ s. d.

454 6 6

86 4

823 13

14 15

15 15

57

50

1 11

10 2

£ s. d.

13001 18

144 10 3

1715 15 2

126870 1 7

226 15 7

3454 2

155 11 2

95 3 6

V STATIONS, BUILDINGS, AND OFFICES.

Temporary Stations

Engine Stations

Passenger ditto

Merchandise ditto

Wood and Water ditto . .

.

Offices

Wharfs and Depot Grounds

EASTERN
DIVISION.

£ s. d.

113
1701*

'l 7

1009 16 10

56 17 2

3

6

10

324 17

3103 14 7

CENTRAL
DIVISION.

£ S.

47 11

13839 19

13344 13

18520 19

9809 7

180 3

380 16

56123 10 11

WESTERN
DIVISION.

£ s.

230 13

591

1128
925 17

102 11

13 11

9

3

PORTLAND
DIVISION.

£ S.

Ill 4
133 13

283
1

101

d.

5

9

2 3

10 11

2 8

1014 2 1

£ s.

390 10

13973 12

15920 11

20660 7

10893 4
292 14 11

1719 16 3

2978 16 4 1644 16 1
I
63850 17 11
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I> LOCOMOTIVE STOCK.

Engines
Tenders
Spare Gear
Workshops
Tools and Implements
Snow Ploughs
Stationery Engines .

.

Miscellaneous

EASTERN
DIVISION.

CENTRAL
DIVISION.

£ s. d.

123 12 11

2 10 1

2 18 6

2 2 5

10 4 2

£ s. d.

21149 18 8

2 8

2430 8 11

9993 4 7

80 12 4

141 8 1 |33656 5 2

WESTERN
DIVISION.

158 6 6

110 15 6

PORTLAND
DIVISION.

£ s. d.

4421 5

3 10

12 5

TOTAL.

£ S. d.

25694 16 7

4 10 9

2 18 6

2594 7 10

10114 16 8

80 12 4

269 2 4425 7 5 | 38492 2 8

E MERCHANDISE CAR STOCK.

EASTERN
DIVISION.

CENTRAL
DIVISION.

WESTERN
DIVISION.

PORTLAND
DIVISION.

TOTAL.

Merchandise Cars
Cattle Cars

£ s . d. £ s. d.

22426 9

29 3

1298 17 5

201 5

£ s. d.

470 5 2

£ s. d.

2 9 4

£ s. d.

22896 14 2

Platform Cars
...Ballast Cars

Car Sheds
Workshops 29 3

Implements and Tools . .

.

Car Sheets
1301 6 9

Miscellaneous 201 5

23955 11 8 470 .> 2 2 9 4 24428 6 2

F PASSENGER CAR STOCK.

EASTERN
DIVISION.

CENTRAL
DIVISION.

WESTERN
DIVISION.

PORTLAND
DIVISION.

TOTAL.

First Class Cars
Second Class Cars
Baereraere Cars

£ s. d.

23 11

£ s. d.

191 13 4
107 4 8

105 5

13 6

56 4 3

14 19 1

£ s. d. £ s. d. £ s. d.

191 13 4
130 5 7

105 5

Passenger Car Sheds
Work Shops 13 6

Tools and Implements.. .

.

56 4 3

14 19 I

23 11 488 12 4
|

.... 511 13 3
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MISCELLANEOUS STOCK.

EASTERN
DIVISION.

CENTRAL
DIVISION.

WESTERN
DIVISION.

PORTLAND
DIVISION.

TOTAL.

Furniture, &c, in General
£ s. d.

1 4 10

1 1 6

3 10 2

£ s. d.

341 15 3

1726 2

£ s. d.

77 10

£ s. d.

....

£ s. d.

343 1

Furniture, &c, at Stations. 1727 3 6

81 2

5 16 6 2067 17 3 77 10 1 i 2151 3 9

II ELECTRIC TELEGRAPH.

EASTERN
DIVISION.

CENTRAL
DIVISION.

WESTERN
DIVISION.

PORTLAND
DIVISION.

TOTAL.

£ r. d.

5 10

1 11 6

26 7 9

4 4

£ s. d.

7 10

67 15 10

13 4

26 8 10

43 7 1

20 2 10

1 5 1

9 9

£ s. d.

13 17 9

£ s. d.

2 15

6 5

£ s. d.

7 10

Repairing Implements 67 15 10
13 4

Office Fittings 34 13 10

44 18 7

52 15 7

15 7 2

9 9

33 13 7 169 9 10
|

13 17 9 9 | 226 1 2

GENERAL EXPENSES.

Salaries and Office Expen-
ses

Direction
Rent Taxes
Books, Stationery, Adver-

tising and Printing ....

Insurance
Interest and Commission .

Lighting
Auditing
Law and Notarial Charges
Miscellaneous

EASTERN
DIVISION.

1084
1105

2

968
26

2 8

3196 7 10

CENTRAL
DIVISION.

£ S. d.

1630 17 10

1658 8 11

1455 6 6

6

25 5 8

WESTERN
DIVISION.

£ S. d.

542 9 3

552 16 4

484 4 6

4770 4 11
I
1579 10 1

PORTLAND
DIVISION.

£ S. d.

581 5

18 8 9

1 14

£ s. d.

3839 10 7

3316 17 11

2 10

2908
26 15

6

26 11 5

26 19 8

601 7 9 10147 10
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